WBS No: 1EDBOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDBO0100 Baseline Cost and Basis of Estimate WBS Filter 1EDB

Activity Filter _* SartsIn FY *
WBS No: _1EDBO1 Title: 441 Cluster Landlord
Activitv ID:  1EDB0100 Description: 441 Cluster L/L Funct: Maint. FY00 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
la Corrective maintenance 0.83/each HC 254 211 4,544 1.362 0] 5.906 2.218 8.124
3a |Preventive maintenance 0.83leach HC 48 40 875 151 0 1.027 427 1.454
Total for Activity 1EDB0100: 251 5.420 1.513 0 6.933 2.645 9.578

Line Item la - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctable, as such a npdel was generated and used to estimate the budgetary requirements of this and all RFCSS nmanaged clusters. The basis of estimte for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned nmi ntenance perfornance,
backl og, and projected work |oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site naintenance contract KH800099.
The proposal value was then npodel ed to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of maintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 214 corrective/routi ne mai ntenance work actions are expected.

Hi storical / Model Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Maintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $499.77 average for this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%

Pai nt er 10. 77%

Pi pefitter 23.08%

Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustSiLe Srvs Steelworkers Linear
Factors 73.66 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Target
[ 750 ISTRAIGHT TIME BASE [ coi0 IcARPENTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 18.44Hours |
Factors 110.62 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 750 ISTRAIGHT TIME BASE [ coi0 IcARPENTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 19.9
Factors 119.84 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 25 44|H0urs
Factors 152.6 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Target
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 26 63|Hours |
Factors 159.78 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 23.90|Hours
Factors 143.39 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
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WBS No:
Activitv | D:

iggggioo Rockv Flats Closure Proiect \FI’\;;"S‘*‘:”H ?E‘SDeB““e Devl
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
[ 750 ISTRAIGHTTIMEBASE | co20 [ELECTRICIANS | KE10H [indust/Site Stvs Steelworkers [ Linear \ 6.15Hours |
Factors 36.87 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 10.24/Hours
Factors 61.45 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
i 0

n XD AN
Factors 73.74 h 0.3612 Mav 2000 Earned Value Factor
0.4615 _[SYS 0613001 0.461495 - Target
[ 750 [STRAIGHT TIME BASE | 040 IMAINTENANCE MACHINIST (incl Exp | KE10H |indust/Site Srvs Steelworkers [ Linear \ 2.05Hours
Factors 12.29 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear | 21.00
Factors 12597 h 0.3612 Mav 2000 Earned Value Factor
MMM—MM@—QMMLE&J
Factors 73.75 h 0.3612 Mav 2000 Earned Value Factor
0.4615 _[SYS 0613001 0.461495 - Target
[ 750 ISTRAIGHTTIMEBASE | c080 |PLUMBERS AND PIPEFITTERS | KE10H lindust/Site Stvs Steelworkers | Linear \ 23.01lHours
Factors 138.04 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6 66|Hours |
Factors 39.93 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

Factors 49.16 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
750 ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 11.91 |Hours |
Factors 71.44 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0.92|Hours |
Factors 5.53 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 061 ’%0‘01 0.461495 - TEZZTLS_‘
MWA}HMRS_L&EMWM&LS—'—LM 00

Factors 5.99 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0 62|Hours
Factors 3.69 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers Linear ‘ 1.49|Hours
Factors 8.91 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 061 ’%0‘01 0.461495 - TEZZTLS_‘
Lﬁl_l@LERHMEMﬁEREJ—IiQZUELEﬂB@ANS—LKEMjMEijQLS—l—LM 33

Factors 7.99 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1 27|Hours |

Factors 7.63 h 0.3612 Mav 2000 Earned Value Factor

K

Factors 1.84 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet
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WBS No:
Activitv | D:

Line Item 3a -
BOE

1EDBOL Rockv Flats Closure Proiect proiect Baseline Devl
1EDB0100 : ' . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 0.51Hours |

Factors 3.07 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 0.10/Hours

Factors 0.61 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE & PRE C040 IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Line

Factors 3.69 0.3612 Mav 2000 Earned Value Factor

04615 [SYS 0613001 0.461495 - Taraet
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 1.05/Hours
Factors 6.3 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear | 0.62Hours |
Factors 3.69 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 0.33IHours

Factors 1.99 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 2 12|Hours |

Factors 12.7 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0 41|Hours |

Factors 2.46 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE& PRE C090 |ISTRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Line

Factors 5.43 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Target
[_asc_ISUPPLIES [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear | 164110
Factors 9699.59 d 1.015 -- FY0O0 Escalation -- 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
Preventive maintenance

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 303 preventative naintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $57.39 average in this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (labor Type) required is as follows:

El ectrician 50. 00% (i ncl udes Li nenen)
Maint. Mech  37.50%
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WBS No: 1EDBOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EDB0100 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Pi pefitter 12.50%
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020_|ELECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 24.59|Hours
Factors 147.49 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 18.44Hours |
Factors 110.62 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
Factors 16.88 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 1.23
Factors 7.37 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Srvs Steelworkers [ Linear 0.92lHours
Factors 5.53 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 0 14|Hours
Factors 0.84 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
|_asc lsuppLIES | 0000 INONE | c210s |Faciities Mamt & Maintenance | Line
Factors 1077.73 d 1.015 -- FY0O Escalation -- 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
Activitv ID:  1EDB0120 Description: 441 Cluster L/L Funct: Maint. FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
la Corrective maintenance 0.83each HC 1.523 1.264 27.256 7.267 Q0 34,523 13.001 47.525
3b Preventive maintenance 0.83|each HC 257 213 4.671 807 [0] 5.478 2.228 7.706
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 2.922 2.922 0 2.922
Total for Activity 1EDB0120: 1.477 31.927 8.075 2.922 42,923 15.229 58.152
Line Item la - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and nmintain infrastructure assets are not readily

predi ctabl e, as such a nodel
the resources necessary to perform naintenance activities is: A review of the actual
backl og, and projected work |oad. These itens were the basis from which RFCSS proposed,
The proposal value was then npodel ed to each cluster
was applied. The percentage of maintenance effort (labor Type)
each | abor type for all of the maintenance actions in the RFCSS controlled clusters.

- Approxi mately 214 corrective/routi ne mai ntenance work actions are expected.

Hi st ori cal / Model SVAR for FY98
Item Desc - Fiscal
Br eakdown of Dat a:
Item - Corrective naintenance

Units - Work Packages

Unit Cost - $499.77 average for this cluster

Unit Adjustment factor - FY99 is used as a base year.
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

Data Source - MVS Reporting System and P&l
Year Corrective Mintenance

FYOO on are based on executing the sane scope as

The percentage of maintenance effort (labor Type) is as follows:

15. 38%
32.31% (i ncl udes Li nenen)

Car pent er
El ectrician

was generated and used to estinate the budgetary requirenents of this and all

based on the nunber of maintenance actions associated with that cluster
required for each mai ntenance action is based on the average nunber of hours required for
This data was taken fromthe MVS.

FY99, but

RFCSS nmenaged cl usters.
costs accrued during FY 98, RFCSS pl anned mai ntenance perfornmance,
negotiated, and was awarded the Site maintenance contract KH800099.

in FY98, and the proposed

The basis of estinmate for

val ue

include a reduction to 83%of the FY 99
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WBS No:
Activitv | D:

Resources

1EDBO1
1EDBO0120

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EDB
Activity Filter  *

SartsIn FY *

Mai nt. Mech 13.85%
Pai nt er 10.77%
Pi pefitter 23. 08%
Metal Worker 4.62%

This estimte includes a project

productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element

il

Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

C010 |CARPENTERS

Factors 73.75 h

KE10H lindust/Site Srvs Steelworkers Linear

65.59IHours

0.88934 [SYS 0614001 .88934200 - Sv:

[ 750 ISTRAIGHT TIME BASE

C010 |CARPENTERS

[ KE10H [indust/Site Srvs Steelworkers

Factors 119.84 h

| Linear

106.58 H; ig

0.88934 [SYS 061.

[ 750 [STRAIGHT TIME BASE

C010 |CARPENTERS

[ KE10H [indust/Site Srvs Steelworkers

Factors 110.62 h

| Linear

Factors 159.78

0.88934 [SYS 0614001 .88934200 - Sv:

750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers

Factors 152.6 h

| Linear

135.71]Hours

750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers

Factors 178.19 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’—
| Linear 158.47|Hours

Factors 36.87 h

0.88934 [SYS 0614001 .88934200 - Sv:

[ 750 [STRAIGHT TIME BASE

€040 |MAINTENANCE MACHINIST (incl Exp | KE10H lindust/Site Srvs Steelworkers

Factors 61.45 h

| Linear

54.65/Hours

[ 750 [STRAIGHT TIME BASE

€040 |MAINTENANCE MACHINIST (incl Exp | KE10H lindust/Site Srvs Steelworkers

Factors 73.75 h

0.88934 [SYS 061 -
| Linear 65.59 Ei ;[2

Factors 12.29 h

0.88934 [SYS 06149? BBQBAZOQ_EZLUQEDLS:I-
inea 10.93

0.88934 [SYS 0614001 .88934200 - Sv:

[ 750 [STRAIGHT TIME BASE

C070_|PAINTERS

[ KE10H [indust/Site Srvs Steelworkers

Factors 12597 h

| Linear

112 ()'%|Hours

0.88934 [SYS 061

[ 750 ISTRAIGHT TIME BASE

co70_|PAINTERS

| KE10H lindust/site Srvs Steelworkers

Factors 73.75 h

| Linear

65.5!

Factors 254.06

0.88934 [SYS 06140? BBQSAZO_O_fMSLE.m_\-
inea 225.95|Hours

0.88934 [SYS 0614001 .88934200 - Sv:

750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers

Factors 49.16 h

Linear

43.72lHours

Factors 39.93 h

0.88934 [SYS 06140? BBQSAZO_O_fMSLE.m_\-
inea 35.51IHours

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDBO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0120 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 750 ISTRAIGHTTIMEBASE | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers | Linear \ 96.55Hours |

Factors 108.56 h

0.88934 [SYS 061. -
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear 3.2

Factors 3.69 h

0.88934 [SYS 061. -
[ 751 loverTiMEBASE&PRE. | co10 lcARPENTERS [ kE10H lindust/Site Srvs Steelworkers | Linear 5.33 Ei:;é

Factors 5.99 h

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 4 92|Hours

Factors 5.53 h

0.88934 [SYS 061. -
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 6.79

Factors 7.63 h

Factors 7.99 h

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 7 92|Hours

Factors 8.91 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 1.64lHours
Factors 1.84 h
0.88934 [SYS 06140? BBQBAZO_O_fMSLQm_\-
inea 0.54|Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 3.28 H; [E

Factors 3.69 h

Factors 0.61 h

0.88934 [SYS 061. -
751 |OVERTIME BASE & PRE C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers | Linear 2.7

Factors 3.07 h

0.88934 [SYS 061. -
[ 751 loverTiMEBASE&PRE. | coro lpaNTERS [ KE10H lindustiSite Srvs Steelworkers | Linear 3.28 Ei:;é

Factors 3.69 h

0.88934 [SYS 0614001.88934200 - Sv
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 5.60 I:I; ][2

Factors 6.3 h

Factors 12.7 h

Factors 2.46 h

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers Linear ‘ 1 77|Hours

Factors 1.99 h

0.88934 [SYS 061 -
inea 4.83

Factors 5.43 h

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EDBO1
1EDBO0120

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDB
SartsInFY *

[ asc IsuppLIES 0000 INONE [ c210s [Facilties Mamt & Maintenance

8.755.65|Dollars

Linear ‘

Factors 9699.59 d 1.015 -- FY0O0 Escalation --

Line Item 3b - Preventive maintenance

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Preventive Mintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.
The basis of estinate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned
mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site
mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed val ue was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.
- Approxi mately 303 preventative nmintenance work actions are expected.
Data Source — MVB and P& Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Mintenance
Br eakdown of Data:
Item - Preventive naintenance
Units - Wrk Packages
Unit Cost - $57.39 average in this cluster
Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064
Basi s for adjustnent - FCP 1999-8064 funding efficency return.
The percentage of nmintenance effort (labor Type) required is as follows:
El ectrician 50. 00% (i ncl udes Li nenen)
Mai nt. Mech 37.50%
Pi pefitter 12. 50%
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 [ ECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 131.17IHours
Factors 14749 h
0.88934 [SYS 06140? 88934200 - ﬁﬁiﬁ?
750 |STRAIGHT TIME BASE C040 IMAINTENANCE MACHINIST (incl Exp | KE10H lindust/Site Srvs Steelworkers | Linear 98.38
Factors 110.62 h
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 15 ()1|Hours
Factors 16.88 h
0.88934 [SYS 06149_’()1_.&8334209;?1&&[0_\
751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 6.55|Hours
Factors 7.37 h

0.88934

[SYS 06149_’()1_.&8334209;?1&&[0_\
| Linear 4.92|Hours

751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers
h

Factors 5.53

0.88934 _[SYS 0614001 .88934200 - System
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 0 75|Hours
Factors 0.84 h
0.88934 [SYS 061 ;
[ asc IsuppLIES | 0000 InONE | co10s |Facilities Mamt & Maintenance | Linear 972.85Da
Factors 1077.73 d 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - System

Line Item SYS - Contingency And Escalation
BOE

Page 7 of 122

6/23/00 9:52:14 AM OFFICIAL USE ONLY




XVC?S,R‘TD iggggizo Rockv Flats Closure Proiect \'j\gis‘*;',n EESDeE';“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
con |conTINGENCY 0000 INONE ZDEPT [No Department Linear
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 1.161.38Dollars |
Factors 1161.38 Dollars
Activitv ID:  1EDB0130 Description: 441 Cluster L/L Funct: Maint. FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
la Corrective maintenance 0.83/each HC 1.523 1.264 27.255 7.267 0] 34,523 9.621 44144
3a |Preventive maintenance 0.83leach HC 257 213 4,671 807 0 5.478 1.649 7.127
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0] 7.643 7.643 0 7.643
Total for Activitv 1IEDB0130: 1.477 31.926 8.075 7.643 47.644 11.270 58.914
Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and nmaintain infrastructure assets are not readily
predi ctable, as such a npdel was generated and used to estimate the budgetary requirements of this and all RFCSS nmanaged clusters. The basis of estimte for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned nmi ntenance perfornance,
backl og, and projected work |oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site naintenance contract KH800099.
The proposal value was then npodel ed to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of maintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.
- Approxi mately 214 corrective/routine mai ntenance work actions are expected.
Hi storical / Model Data Source - MVS Reporting System and P& SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Br eakdown of Data:
Item - Corrective naintenance
Units - Work Packages
Unit Cost - $499.77 average for this cluster
Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:
Car pent er 15. 38%
El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%
Pai nt er 10. 77%
Pi pefitter 23.08%
Metal Worker 4.62%
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSile Srvs Steelworkers Linear 98.3

Factors 110.62 h

0.88934 [SYS 0614001.88934200 - Sv
[ 750 [STRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 65.59Hours

Factors 73.75 h
0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | co010 ICARPENTERS | KE10H [industSite Srvs Steelworkers [ Linear 106.58 EZ o

Factors 119.84 h

0.88934 [SYS 0614001.88934200 - Sviﬁs

Factors 152.6 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EDBO0130 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 158 47|Hours |
Factors 178.19 h
0.88934 [SYS 06140? 8893%—
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 32.79
Factors 36.87 h

0.88934 [SYS 0614001.88934200 - em

Factors 159. 78 h

0.88934 [SYS 0614001 88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear \ 54.65Hours

Factors 61.45 h

0.88934 [SYS 061. -
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear 10.93Hours

Factors 12.29 h

0.88934 [SYS 0614001.88934200 - em

Factors 73.75 h

0.88934 [SYS 0614001 88934200 - Sv:
C070_IPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 112.03Hours

[ 750 [STRAIGHT TIME BASE
Factors 125.97 h

0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE C070_|PAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 65.59 Ei ;[2

Factors 73.75 h

0.88934 [SYS 0614001.88934200 - em

Factors 49.16 h

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 225 qA|Hours

Factors 254.05 h

0.88934 [SYS 061. -
[ 750 IsTRAIGHTTIMEBASE | co80 |PLUMBERS AND PIPEFITTERS | KE10H lindust/Site Srvs Steelworkers | Linear 35.51]Hours

Factors 39.93 h

0.88934 [SYS 0614001.88934200 - em

Factors 108. 56 h

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 4 92|Hours

Factors 5.53 h

0.88934 [SYS 061. -
Lmﬂmwmgs—hmﬂmmmmu_mm 3.28 Ei:;é

Factors 3.69

0.88934 [SYS 061. -
Lmﬂmwmgs—hmﬂmmmmu_mm 5.33 Ei:;é

Factors 5.99

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 7 92|Hours

Factors 8.91 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers Linear 6.79IHours

Factors 7.63

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDBO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0130 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 7 11|Hours |

Factors 7.99 h

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 1.64lHours

Factors 1.84 h

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C040 IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 2.73

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 3.28 H; [2

Factors 3.69 h

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear 0.54Hours

Factors 0.61 h

0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C070 |PAINTERS KE10H lindust/Site Srvs Steelworkers | Linear 5.60
h

Factors 6.3

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 3.28 I:I; ][2
Factors 3.69 h

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 1.77|Hours

Factors 1.99 h

0.88934 [SYS 061%?}? ???fﬁz_g_ﬁztuems:l
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
h

Factors 12.7

0.88934 [SYS 0614001.88934200 - Sviﬁs
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.1

Factors 245 h

0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
751 |OVERTIME BASE & PRE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 4.82|Hours
h

Factors 5.42

0.88934 [SYS 061 -
[ asc IsuppLIES | 0000 INONE | co10s |Facilities Mamt & Maintenance | Linear Egg éégj Zig

Factors 1.015 -- FY0O0 Escalation -- 9699.59 d

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3a - Preventive maintenance

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed val ue was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 303 preventative naintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $57.39 average in this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064

Basis for adjustnent - FCP 1999-8064 funding efficency return.
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WBS No: 1EDBO1 Rockv Flats Closure Proiect Proiect
WBSFilter

Activity 1D: 1EDBO130 Baseline Cost and Basis of Estimate

Activity Filter  *

Baseline Devl
1EDB

SartsIn FY *

The percentage of mmintenance effort (labor Type) required is as foll ows:

El ectrician 50. 00% (i ncl udes Li nenen)
Maint. Mech  37.50%
Pi pefitter 12.50%

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 131.17IHours
Factors 14749 h
0.88934 [SYS 06140? 8893%—
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 98.38
Factors 110.62 h
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 15 ()1|Hours
Factors 16.88 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 6.55|Hours
Factors 7.37 h
0.88934 [SYS 0614()? 8893420_0_%&S.LQDJ_\-
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 4.92|Hours
Factors 5.53 h
0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0 75|Hours
Factors 0.84 h
0.88934 [SYS 061. -
|_asc lsuppLIES | o000 INONE | c210s |Facilties Mamt & Maintenance | Linear 972.85ID0 Zﬂi
Factors 1077.73 d 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.247.40
E r S
rtment | Linear ‘ 2.395 Q‘%|Do ars
Factors 2395.96 Dollars
Activitv ID:  1EDB0140 Description: 441 Cluster L/L Funct: Maint. FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
la Corrective maintenance 0.83/each HC 1.523 1.264 27.257 7.267 0] 34,524 9.431 43,955
3a |Preventive maintenance 0.83leach HC 257 213 4,671 807 0 5.478 1.616 7.094
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 14.118 14,118 0 14.118
Total for Activity 1EDB0140: 1477 31.927 8.075 14.118 54.120 11.047 65.167
Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned mai ntenance performance,

backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MvB.

RFCSS nmanaged cl usters.

in FY98,

The basis of estinate for

and the proposed val ue
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WBSNo: 1EDBO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0140 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

- Approxi mately 214 corrective/routi ne mai ntenance work actions are expected.

Hi storical / Model Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Maintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $499.77 average for this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%

Pai nt er 10. 77%

Pi pefitter 23. 08%

Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSi1e Srvs Steelworkers Linear 65.59|Hours
Factors 73.75 h
0.88934 [SYS 06140? 889%_
750 ISTRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Linear 98.38
Factors 110.62 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ coi0 IcARPENTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 106.58 H; [2
Factors 119.84 h
780 |STRAIGHT TE BASE cozo ELECTRICIANS <10t inaustsie e et s ]
ite Srvs Steelworkers | Line
Factors 152.6 h
0.88934 [SYS 06140? 88934200 - ﬁiiiig
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 158.50]
Factors 178.22 h
0.88934 [SYS 0614001.88934200 - Sv;ﬁs
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 32.79
Factors 36.87 h
0.88934 [SYS OGlf?f ???fﬁl_gﬁ;emﬁil
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Line
Factors 159.78 h
0.88934 [SYS 0614()? 88934200 - ﬁi;fi?
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 10.93
Factors 12.29 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 65,59l Hours
Factors 73.75 h
0.88934 [SYS 06140? BBQSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 54.65IHours
Factors 61.45 h
0.88934 [SYS 061%?? ???%fiﬁg - ﬁi;fi?
750 |STRAIGH ME BASE C070 |PAINTERS KE10H lindust/Site Srvs Steelworkers | Line

Factors 73.75 h
0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDBO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDB0140 . ) . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 750 [STRAIGHT TIME BASE [ cozo IPAINTERS [ KE10H [indust/Site Srvs Steelworkers Linear \ 112.03Hours |
Factors 125.97 h
0.88934 [SYS 06140?] 88934200 %&Lem_’
750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 225.94|Hours

Factors 254.05 h

0.88934 [SYS 06140? BBQSAZO_O_fMSLE.m_\-
inea 35.51IHours

0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 43 72|Hours

Factors 49.16 h

0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers [ Linear 96.55\Hours

Factors 108.56 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers Linear 4.92|Hours

Factors 5.53

Factors 39.93 h

0.88934 [SYS 0614001.88934200 - Svsﬁs
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 3.2
Factors 3.69 h
0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’—
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear 5.33|Hours

Factors 5.99 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers Linear 6.79IHours

Factors 7.63

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 7 11|Hours

Factors 7.99 h

0.88934 [SYS 06149? BBQBAZO_O_fMSLem_\-
751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 1.64[Hours

Factors 1.84 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers Linear 7.92|Hours

Factors 8.91

0.88934 [SYS 0614001 .88934200 - Svatem_’
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 2.73Hours

Factors 3.07 h

0.88934 [SYS 061 -

B 3.28
Factors 3.69 h
088934 [SYS 06149?] 88934200 fﬁtem_\
B inea 0.55/Hours
Factors 0.62 h
0.88934 [SYS 0614001 .88934200 - Sv
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 5.60 I:I; ][2

Factors 6.3 h

0.88934 [SYS 061. -
Lmﬂmwwjmmmmmﬁm—l_mm 3.28 Ei:;é

Factors 3.69

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

Line Item 3a -
BOE

Resources

iggggho Rockv Flats Closure Proiect \jgisq;n EESDeE';“e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1 77|Hours |

Factors 1.99 h

0.88934 [SYS 06140? 88934%—
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 11.29

Factors 12.7 h

0.88934 [SYS 061%?}? ???f%
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line

0.88934 [SYS 0614001 .88934200 - Svstem

[ 751 lOVERTIMEBASE&PRE. | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers [ Linear 4.83Hours

Factors 5.43 h

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ c210s [Facilties Mamt & Maintenance | Linear 8.755 65D§ 232

Factors 9699.59 d 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Preventive maintenance

Preventive Muintenance activities and or rel ated processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled sinmlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work | oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodel ed to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of nmintenance effort (labor Type) required for each nmaintenance action is based on the average
nunber of hours required for each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 303 preventative mai ntenance work actions are expected.

Data Source — MVS and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Maintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $57.39 average in this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of mmintenance effort (labor Type) required is as foll ows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%

Pi pefitter 12.50%

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 131.17IHours
Factors 147.49 h

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 98.38 H; [2

Factors 110.62 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE C080_|PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 15.01[Hours

Factors 16.88 h
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EDBO1

Activity | D: 1EDB0140 Rockv Flats Closure Proiect \?\glsquilter E;sDeéme o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6 55|Hours |
Factors 7.37 h
0.88934 [SYS 061 -
[ 751 |OVERTIMEBASE&PRE. | 040 IMAINTENANCE MACHINIST (incl Exn | KE10H [indust/Site Srvs Steelworkers [ Linear 4.92lHours
Factors 5.53 h
0.88934 [SYS 06149_,0]..&8.93420.0;?1&&[0_\
751 |OVERTIME BASE & PRE C080 [PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 0.75|Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ c210s [Facilties Mamt & Maintenance | Linear \ 972.85Do 232
Factors 1077.73 d 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.203.03Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 3.914.70Dollars
Factors 3914.7 Dollars
Activitv ID:  1EXXXDBO015 Description: 441 Cluster L/L Funct: Maint. END Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
la Corrective maintenance 0.46|each HC 1.523 693 14.943 3.984 [0] 18.928 4.214 23.142
3a Preventive maintenance 0.46/each HC 257 117 2.561 443 Q0 3.003 722 3.725
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.829 3.829 0 3.829
Total for Activity IEXXXDBO015: 810 17.504 4,427 3.829 25.760 4,936 30.696

Line Item la - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and nmintain infrastructure assets are not readily

predi ctable, as such a npdel was generated and used to estimate the budgetary requirements of this and all RFCSS nanaged clusters. The basis of estimte for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned nmi ntenance perfornance,
backl og, and projected work |oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site naintenance contract KH800099.
The proposal value was then npdel ed to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of maintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 214 corrective/routine mai ntenance work actions are expected.

Hi storical / Model Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Maintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $499.77 average for this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%

Pai nt er 10. 77%

Pi pefitter 23. 08%

Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1533%3015 Rockv Flats Closure Proiect \FI’\;;"S”:”H EESDeE';'“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 65.59IHours
Factors 73.75 h
0.88934 [SYS 06140? 88934200 - ﬁiiiig
750 ISTRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Linear 98.38
Factors 110.62 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ co10 IcARPENTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 106.58 H; [2
Factors 119.84 h
0.88934 [SYS 061%?}? ???f@%ﬂﬁ;ﬁ:mﬁil
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Line
Factors 152.6 h
0.88934 [SYS 06140? 88934200 - ﬁiiiig
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 158.50]
Factors 178.22 h
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 32.79
Factors 36.87 h
50 |STRAIGHT TE BASE cozo ELECTRICIANS <10t naustsie e et s ]
ite Srvs Steelworkers | Line
Factors 159.78 h
0.88934 [SYS 0614()% 88934200 - ﬁj;ii?
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 10.93
Factors 12.29 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Srvs Steelworkers [ Linear \ 65,59l Hours
Factors 73.75 h
0.88934 [SYS 06149_’0]_.&8_9_3420_0;?1&&[0_\
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 54.65IHours
Factors 61.45 h
780 |STRAIGHT TE BASE coto lpaneas <10t inaustsie e et s ]
ite Srvs Steelworkers | Line
Factors 73.75 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ cozo IPAINTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 112.03lHours
Factors 12597 h
0.88934 [SYS 061%?}? ???f%ﬁ;ﬂmﬁil
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
Factors 254.05 h
0.88934 [SYS 0614()% 8893420_0_%5.@]]_\-
750 ISTRAIGH ME BASE C080_|PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 35.511Hours
Factors 39.93 h
0.88934 [SYS 0614001.88934200 - System
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 43 72|Hours
Factors 49.16 h
0.88934 [SYS 061%?}? ???fﬁﬁ;ﬂmﬁil
750 |STRAIGH ME BASE C090 |ISTRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Line
Factors 108.56 h
0.88934 [SYS 0614001.88934200 - Sviﬁs
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 3.2
Factors 3.69 h
0.88934 [SYS 0614001.88934200 - System

Page 16 of 122

6/23/00 9:52:19 AM

OFFICIAL USE ONLY



WBSNo: 1EDBO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EXXXDB015 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 533|Hours |

Factors 5.99 h

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear 4.92|Hours

Factors 5.53 h
0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 6.79IHours

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 7 11|Hours

Factors 7.99 h

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 1.64lHours

Factors 1.84 h

0.88934 [SYS 061. -
[ 751 loverTiMERASE&PRE. | cozo [ELECTRICIANS | kE10H lindust/Site Srvs Steelworkers | Linear 7.92/Hours
h

Factors 8.91

0.88034 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 2.73Hours

Factors 3.07 h

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear 3.2

Factors 3.69 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 0.55|Hours
h

Factors 0.62

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 3.28 I:I; ][2
Factors 3.69 h

0.88934 [SYS 061 ;
[ 751 loVERTIME BASE & PRE | cozo lpAINTERS | KE10H lindust/site Srvs Steelworkers | Linear 5.6
Factors 6.3 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 1.77IHours

0.88934 [SYS 0614001.88934200 - Svsﬁs
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 11.29

Factors 12.7 h

0.88934 [SYS 061%?}? ???f%
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
h

Factors 2.46

0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C090 |ISTRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 4.83
h

Factors 5.43

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ c210s [Facilties Mamt & Maintenance | Linear \ 8.755 65|D§ 232
Factors 9699.59 d 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 3a - Preventive maintenance

BOE Preventive Muintenance activities and or rel ated processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled sinmlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMXs in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned
mai nt enance performance, backl og, and projected work | oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodel ed to each cluster based on the nunber of nmintenance actions associated with that cluster

Page 17 of 122 6/23/00 9:52:20 AM OFFICIAL USE ONLY



WBS No: 1EDBOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EXXXDB015 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
in FY98, and the proposed value was applied. The percentage of nmintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.
- Approxi mately 303 preventative mai ntenance work actions are expected.
Data Source — MVS and P& Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Mintenance
Br eakdown of Dat a:
Item - Preventive naintenance
Units - Work Packages
Unit Cost - $57.39 average in this cluster
Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99
budget per FCP 1999- 8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of mmintenance effort (labor Type) required is as foll ows:
El ectrician 50. 00% (i ncl udes Li nenen)
Maint. Mech  37.50%
Pi pefitter 12.50%
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KE10H |Indu51LS'Lte_San_Steﬂlworkers Linear 131.17|Hours
Factors 147.49 h
0.88934 [SYS 06140? 88934200 - ﬁiifig
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 98.38
Factors 110.62 h
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 15 01|Hours
Factors 16.88 h
0.88934 [SYS 06140? BBQBAZOQ_FLS.LEED_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 6.55/|Hours
Factors 7.37 h
0.88934 [SYS 06140? 88934209_?1&&:0_\-
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 4.92|Hours
Factors 5.53 h
0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0 75|Hours
Factors 0.84 h
0.88934 [SYS 061. -
[ asc_IsuppLIES | o000 InoNE | c210s |Facilties Mamt & Maintenance | Linear 972.85ID0
Factors 1077.73 d 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.249.27|Dollars
E r S
rtment | Linear 2.579.68|Dollars
Factors 2579.68 Dollars
WBS No: _1EDBO3 Title: 442/452 Cluster Landlord
Activity ID:  1EDB0300 Description: 442/452 Cluster Landlord Funct : Maint. F Cost Risk 2 Schedule Risk 1
| Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBS No: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1EDBO300 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1EDB
Activitv Filter. * . SartsInFY *
lype | HourguUnit lotal lotal Cost & Escalation Cost
1 Caorrective maintenance 1.00|each HC 233 233 5.018 917 0 5.935 2.449 8.384
3 Preventive maintenance 1.00leach HC 39 39 862 149 0 1.011 420 1.431
Total for Activity 1IEDB0300: 272 5.879 1.066 0 6.945 2.869 9.815
Line Item 1 - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily
predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estinmate for
t he resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned mai ntenance performance,
backl og, and projected work | oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVB.
- Approximately 166 corrective/routine naintenance work actions are expected.
Hi storical /Mbdel Data Source - MVS Reporting System and P& SVAR for FY98
Item Desc - Fiscal Year Corrective Mintenance
Br eakdown of Dat a:
Item - Corrective nmaintenance
Units - Wrk Packages
Unit Cost - $305.24 average for this cluster
Unit Adjustnment factor - FY99 is used as a base year. FYOO on are expected to be mmintained at the sane |evel as FY99
Revi sed nunber of work orders -None
Basi s for adjustment - None
The percentage of nmintenance effort (Iabor Type) is as follows:
Car pent er 15. 38%
El ectrician 32.31% (i ncl udes Linenen)
Mai nt. Mech 13.85%
Pai nt er 10. 77%
Pipefitter 23.08%
Metal Worker 4.62%
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte_San_Steelyvorkers Linear 5.02|Hours
Factors 30.12 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
750 |STRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 16.32|Hours |
Factors 97.89 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE | co10 IcARPENTERS | KE10H [industSite Srvs Steelworkers | Linear \ 10.04lHours ]
Factors 60.24 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Tarqet
[ 750 [STRAIGHT TIME BASE | co10 IcARPENTERS | KE10H [industSite Srvs Steelworkers | Linear \ 15.06lHours ]
Factors 90.36 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 20.78 gouts
Factors 12465 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 24 ?ﬁ|Hours |
Factors 14556 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
750 ISTRAIGH ME BASE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 21.76/Hours |
Factors 130.52 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
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WBS No:
Activitv | D:

igggggoo Rockv Flats Closure Proiect \FI’\;;"S”F"l ?E‘SDeB““e Devl
Baseline Cost and Basis of Estimate liter

Activity Filter  * SartsIn FY *
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 10.04Hours
Factors 60.24 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear 8.37Hours |
Factors 50.2 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Tarqet
i | 1.67lHours |

n XD AN
Factors 10.04 h 0.3612 Mav 2000 Earned Value Factor
04615 [SYS 0613001 0.461495 - Taraet
[ 750 ISTRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 17.15/Hours |
Factors 102.9 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 10.04lHours |
Factors 60.24 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Tarcet
i \ 34.59Hours |

nA |
Factors 207.52 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 544|Hours |

Factors 32.62 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6.69|Hours

Factors 40.16 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - TEZZTLS—I
inea \ 14.78

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0.50/Hours

Factors 3.01 h 0.3612 Mav 2000 Earned Value Factor

Factors 88.68 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 0.82IHours

Factors 4.89 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers Linear ‘ 0.75|Hours

Factors 4.52 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1 O4|Hours

Factors 6.23 h 0.3612 Mav 2000 Earned Value Factor

K

Factors 151 h 0.3612 Mav 2000 Earned Value Factor

K

Factors 6.53 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1 21|Hours |

Factors 7.28 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 061 ’%0‘01 0.461495 - TEZTILS—‘
inea 0.50

0.4615  [SYS 0613001 0.461495 - Taraet

B % n XD AN
Factors 3.01 h 0.3612 Mav 2000 Earned Value Factor

Page 20 of 122 6/23/00 9:52:21 AM OFFICIAL USE ONLY



WBS No: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDBO0300 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exp | KE10H indust/Site Srvs Steelworkers [ Linear 0.0
Factors 0.5 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Srvs Steelworkers [ Linear 0.42lHours
Factors 2.51 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C070 [PAINTERS KE10H lindust/Site Srvs Steelworkers | Linear 0 86|Hours |
Factors 5.14 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Target
[ 751 |OVERTIME BASE & PRE [ cozo IPAINTERS | KE10H lindust/Site Srvs Steelworkers | Linear 0.50
Factors 3.01 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 0 27|Hours |
Factors 1.63 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 1.73
Factors 10.38 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Target
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 0 34|Hours |
Factors 2.01 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 751 lOVERTIMEBASE&PRE. | 090 ISTRUCTURAL AND METAL WORKE | KE10H lindust/Site Srvs Steelworkers [ Linear \ 0.74lHours |
Factors 4.43 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
[ asc IsuppLIES | o000 InoNE | c210s |Faciities Mamt & Maintenance | Linear \ 917.08
Factors 1.015 -- FY0O0 Escalation -- 5420.34 d 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet

Line ltem 3 - Preventive maintenance

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMXs in the areas for which RFCSS is responsible.
The basis of estinate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned
mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site
mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed val ue was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.
- Approxi mately 104 preventative naintenance work actions are expected.
Data Source — MVB and P& Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Mintenance
Br eakdown of Data:
Item - Preventive naintenance
Units - Work Packages
Unit Cost - $79.21 average in this cluster
Unit Adjustnment factor - FY99 is used as a base year. FYOO on are expected to be mmintained at the sane level as FY99
Revi sed nunmber of work orders -None
Basi s for adjustment - None
The percentage of nmintenance effort (labor Type) required is as follows:
El ectrician 50. 00% (i ncl udes Li nenen)
Mai nt. Mech 37.50%
Pi pefitter 12. 50%
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDBO0300 Baseline Cost and Basis of Estimate WBSFilter 1EDB

Activity Filter  * SartsInFY *
750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 20.08|Hours
Factors 120.48 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 15.06lHours
Factors 90.36 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 2.30IHours
Factors 13.79 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1.00IHours
Factors 6.02 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Srvs Steelworkers [ Linear \ 0.75/Hours |
Factors 4.52 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
Factors 0.69 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[_asc_ISUPPLIES [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear \ 148.95|Dollars
Factors 1.015 -- FY0O Escalation -- 880.34 d 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
Activitv ID:  1EDB0310 Description: 442/452 Cluster Landlord Funct : Maint. F Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Corrective maintenance 1.00/each HC 1.244 1.244 26.771 7.152 Q 33.923 12.770 46.693
3 Preventive maintenance 1.00/each HC 210 210 4.597 795 [0] 5.392 2.193 7.584
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 2.871 2.871 0 2.871
Total for Activity 1IEDB0310: 1.454 31.368 7.947 2.871 42.186 14.963 57.149

Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estimate for
t he resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned mai ntenance performance,
backl og, and projected work | oad. These itenms were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVB.

- Approximately 166 corrective/routine naintenance work actions are expected.

Hi storical /Mbdel Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Mintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $305.24 average for this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are expected to be mmintained at the sane level as FY99
Revi sed nunmber of work orders -None

Basi s for adjustment - None

The percentage of nmintenance effort (Iabor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Linenen)
Mai nt. Mech 13.85%

Pai nt er 10. 77%

Pi pefitter 23.08%

Metal Worker 4.62%
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WBS No:
Activitv | D:

Resources

1EDBO3
1EDBO0310

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDB

SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE c010 [CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 26.79IHours
Factors 30.12 h
0.88934

[ 750 ISTRAIGHT TIME BASE

[ co10 ICARPENTERS

[ KE10H [indust/Site Srvs Steelworkers

[SYS 0614001 .88934200 - System
Linear ‘ 53 57|Hours

Factors 60.24 h

0.88934

750 |STRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers

Factors 97.89 h

[SYS 06149_?]..&8&34209;?1&&[0_\
Linear 87.06IHours
0.88934

750 |STRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers

Factors 90.36 h

[SYS 0614()T) 88934200 - ?yslem
Linear 80.36IHours

750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers

0.88934 [SYS 0614001.88934200 - Sv:
Linear ‘ 116.08 I:I; ;2

Factors 130.52 h
0.88934 [SYS 06140? BBQSAZOQ_?MQLE.LU_\-
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 110.86IHours
Factors 12465 h
0.88934 [SYS 061%?? ???%ﬁiﬁf - ﬁi;ii?
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Line
Factors 14556 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 8.93lHours
Factors 10.04 h
0.88934

[ 750 ISsTRAIGHTTIMEBASE | C040 IMAINTENANCE MACHINIST (incl Exn | KE10H lindust/Site

i ite Srvs Steelworkers
h

Factors 50.2

[SYS 06149_?]..&8&34209;?1&&[0_\
Linear 44.64|Hours

Factors 60.24 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ cozo IPAINTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 91.51]Hours
Factors 102.9 h
750 |STRAIGHT TIME BASE coto lpaneRs ce10t Indususie O e s ]
ite Srvs Steelworkers | Line
Factors 60.24 h
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 29 01|Hours
Factors 32.62 h
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 35 72|Hours
Factors 40.16 h
0.88934 [SYS 061%?]? ???f%ﬁ;ﬂmﬁil
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
Factors 207.52 h
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 78 87|Hours
Factors 88.68 h
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EDBO3
1EDBO0310

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter

Baseline Devl
1EDB

*

SartsIn FY *

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers

Linear ‘ 2.6

Factors 3.01 h

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
Linear 4.35|Hours

Factors 4.89 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
Linear 4.02|Hours

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 6 47|Hours

Factors 7.28 h

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
Linear 5.81|Hours

Factors 6.53 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
Linear 1.34lHours

751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers
h

Factors 151

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 5 54|Hours

Factors 6.23 h

[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
Linear 2.23|Hours

Factors 2,51 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
Linear 0.44|Hours

751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers
h

Factors 0.5

[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers

0.88934 [SYS 0614001.88934200 - Svsﬁs
Linear ‘ 2.6

Factors 3.01 h

[ 751 loVERTIME BASE & PRE | cozo lpAINTERS | kE10H lindust/Site Srvs Steelworkers

0.88934 [SYS 06140? BBQBAZOQ_?MSLQm_\-
Linear 4.57Hours

Factors 5.14 h

0.88934 [SYS 061 -

Linear 2.68

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers

0.88934 [SYS 0614001.88934200 - Svsﬁs
Linear ‘ 1.79

Factors 2.01 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLE.LU_\-
Linear 1.45|Hours

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers
h

Factors 1.63

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers

Linear 9.23

Factors 10.38 h

[ 751 lOVERTIMEBASE&PRE. | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 3 94|Hours

Factors 4.43 h

|_asc lsuppLIES | 0000 INONE [ o105 [Fadil . -

0.88934 [SYS 061 -
Linear 7.152.03 Sj zzg

Factors 7923.09 d 1.015 -- FY0O Escalation --

Line Item 3 - Preventive maintenance

BOE

0.88934 [SYS 0614001 .88934200 - Svstem

|Pr eventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodel ed

simlar to
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WBS No: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDBO0310 Baseline Cost and Basis of Estimate WBSFilter 1EDB

SartsIn FY *

Activity Filter  *
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

- Approxi mately 104 preventative mai ntenance work actions are expected.

Data Source — MVS and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Dat a:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $79.21 average in this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are expected to be nmintained at the same |level as FY99
Revi sed nunmber of work orders -None

Basis for adjustment - None

The percentage of mmintenance effort (labor Type) required is as foll ows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%

Pi pefitter 12.50%

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

The basis of estinmate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work | oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodel ed to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of nmintenance effort (labor Type) required for each nmmintenance action is based on the average
nunber of hours required for each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

Resources Cost Element il Department Curve

Quantity Units

750 |STRAIGHT TIME BASE C020 [ ECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear

107.15IHours

Factors 120.48 h

0.88934 [SYS 0614001.88934200 - Sv:

[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear

80 '%6|Hours

Factors 90.36 h

0.88934 [SYS 06149? BBSSAZO_O_?MSLQED_\-
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 12.26[Hours

Factors 13.79 h

0.88934 [SYS 061. -
[ 751 loverTiMERASE&PRE. | cozo [ELECTRICIANS | kE10H lindust/Site Srvs Steelworkers | Linear 5.35/Hours
h

Factors 6.02

0.88934 [SYS 0614001.88934200 - Sv:

[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear

4.02Hours

Factors 452 h

0.88934 [SYS 061%?}? ???f%
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
h

Factors 0.69

0.88934 [SYS 061 -
[ asc IsuppLIES | 0000 InONE | co10s |Facilities Mamt & Maintenance | Linear 794.67IDo Zﬂi

Factors 880.34 d 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation
BOE

Resources Cost Element il Department Curve

Quantity Units

CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear

1.729.96IDollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear

1.141 '%'%'Dn ars

Factors 1141.34 Dollars
Activitv ID:  1EDB0320 Description: 442/452 Cluster Landlord Funct : Maint. F Cost Risk 2 Schedule Risk
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WBS No: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EDB0320 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Corrective maintenance 1.00/each HC 1.244 1.244 26.771 7.152 0] 33.923 9.450 43.374
3 Preventive maintenance 1.00leach HC 210 210 4.597 795 [0] 5.392 1.623 7.014
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 7.512 7.512 0 7.512
Total for Activity 1IEDB0320: 1.454 31.368 7.947 7.512 46.827 11.073 57.900

Line Item 1 - Corrective maintenance
BOE

Resources

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estimate for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned mai ntenance performance,
backl og, and projected work load. These itenms were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVB.

- Approximately 166 corrective/routine naintenance work actions are expected.

Hi storical /Mbdel Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Mintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $305.24 average for this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are expected to be mmintained at the sane | evel as FY99
Revi sed nunmber of work orders -None

Basi s for adjustment - None

The percentage of nmintenance effort (labor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Linenen)
Mai nt. Mech 13.85%

Pai nt er 10. 77%

Pi pefitter 23. 08%

Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE C010 |CARPENTERS KE10H |Indu51LSLte_San_Steglyvorkers Linear 80.36[Hours
Factors 90.36 h
750 |STRAIGHT TIME BASE coto lcarpenteRs ce10t Indususie O e o]
ite Srvs Steelworkers | Line

Factors 30.12 h

0.88934 [SYS 0614001.88934200 - Sviﬁs

Factors 60.24 h

0.88934 [SYS 0614001.88934200 - Sv
[ 750 [STRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 87.06/Hours

Factors 97.89 h
0.88934 [SYS 061 -
[ 750 IsTRAIGHTTIMEBASE | co20 |[FLECTRICIANS | KE10H lindust/Site Srvs Steelworkers | Linear 116 Oﬂﬁ;ims:l

Factors 130.52 h

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 110 86|Hours

Factors 12465 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDB0320 . ) . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 129 4'%|Hours |
Factors 14556 h
0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE | 040 IMAINTENANCE MACHINIST (incl Exp | KE10H |indust/Site Srvs Steelworkers [ Linear 8.93lHours

Factors 10.04 h

0.88934 [SYS 06140? BBQSAZO_O_fMSLE.m_\-
inea 44.64|Hours

0.88934 [SYS 0614001 88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear \ 53.57]Hours

Factors 60.24 h

0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 53.57Hours

Factors 60.24 h

Factors 50.2 h

0.88934 [SYS 0614001.88934200 - em

Factors 102.9 h

0.88934 [SYS 0614001 .88934200 - Svatem_’
[ 750 ISTRAIGHTTIMEBASE | c080 |PLUMBERS AND PIPEFITTERS | KE10H lindust/Site Stvs Steelworkers | Linear \ 29.01[Hours

Factors 32.62 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’—
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 35.72|Hours

Factors 40.16 h

0.88934 [SYS 0614001.88934200 - em

Factors 207. 52 h

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 78 87|Hours

Factors 88.68 h

0.88934 [SYS 06149? BBQBAZO_O_fMSLem_\-
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear 4.35|Hours

Factors 4.89 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers Linear 4.02|Hours

Factors 4.52

0.88934 [SYS 0614001.88934200 - Svsﬁs
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.6

Factors 3.01 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers Linear 6.47|Hours

Factors 7.28

0.88934 [SYS 06140? BBQBAZQQ_fMSLQm_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers Linear 1.34lHours

Factors 151

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 5 54|Hours

Factors 6.23 h

0.88934 [SYS 0614001.88934200 - em

Factors 6.53 h

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EDB0320 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 0.44Hours |

Factors 0.5 h

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear 2.23Hours

Factors 2,51 h

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C040 IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 2.68

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 4.57Hours
Factors 5.14 h

0.88934 [SYS 061 ;
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 26
Factors 3.01 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 1.79IHours
h

Factors 2.01

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 9 23|Hours

Factors 10.38 h

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 1.45|Hours

Factors 1.63 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C090 |ISTRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 3.94|Hours
h

Factors 4.43

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ c210s [Facilities Mamt & Maintenance | Linear \ 7.152.031Do ;g
Factors 1.015 -- FY0O Escalation -- 7923.09 d

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 3 - Preventive maintenance

BOE

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approximately 104 preventative nmintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Dat a:

Item - Preventive nmaintenance

Units - Work Packages

Unit Cost - $79.21 average in this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are expected to be mmintained at the sane |evel as FY99
Revi sed nunber of work orders -None

Basi s for adjustment - None

The percentage of nmintenance effort (labor Type) required is as follows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%
Pi pefitter 12. 50%
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WBSNo: 1EDBO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0320 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KE10H |IndustSi1e Srvs Steelworkers Linear 107.15|Hours
Factors 120.48 h

0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 80.36/Hours
Factors 90.36 h
0.88934 [SYS 06140? 88934209_?1&&[0_\-
750 ISTRAIGH ME BASE C080_|PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 12.26[Hours
Factors 13.79 h
0.88934 [SYS 0614()? 8893420_0_%&5.@11_\-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 5.35|Hours

Factors 6.02 h

0.88934 [SYS 0614001.88934200 - Sv
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 4.02Hours
Factors 4,52 h

088934 [SYS oelfﬁ ???ffff ﬁb

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Line

Factors 0.69 h

0.88934 [SYS 061 -
[_asc IsuppLIES | 0000 INONE | co10s |Facilities Mamt & Maintenance | Linear 794.67IDo Zﬂi
Factors 880.34 d 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.157.04Dollars
E r S
rtment | Linear ‘ 2.354.70(Dollars
Factors 2354.7 _Dollars
WBS No: 1EDBO5 Title: 444 Cluster Landlord
Activity ID:  1EDB0500 Description: 444 Cluster L/L Funct: Maint. FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MAINTO1 Facilities & Site Operations 1.00/each HC 371 371 6.259 0 0 6.259 3.054 9.313
MAINTQ2 Facilities Maintenance 1.00/each HC 241 241 5.694 Q0 Q0 5.694 2.778 8472
MAINTO3 RFECSS Financial 1.00/each HC 0 0 0 26.836 0 26.836 0 26.836
MAINTO04 Leased Labor Maintenance 1.00/each HC 2.212 2.212 48,611 (0] (0] 48.611 23.722 72.333
MAINTO5 Maintenance Management/Admin/SubC 1.00/each EE 666 666 21.049 38.742 Q0 59.791 10.272 70.063
OPMGMTO01 Closure Proiects Director's Office 1.00/each HC 59 59 3.128 0 0 3.128 1.526 4.654
OPMGMTQ2 RECSS Project Controls 1.00/each HC 101 101 5.382 4,092 Q0 9.474 2.626 12.101
OPMGMTO03 400/800 Groun Manaaer 1.00/each HC 303 303 16.217 0 0 16.217 7.914 24,131
OPMGMT04 400/800 Proiect Manaaer 1.00/each HC 102 102 5.444 Q0 Q0 5.444 2.657 8.101
OPMGMTO05 Facility Manaaer 1.00/ea HC 329 329 9.095 17.904 0 26.999 4.438 31.437
OPMGMT06 Shift/Buildina Manaaer 1.00lea HC 329 329 9.095 Q0 Q0 9.095 4,438 13.534
OPMGMTO7 Environmental Compliance Specialist 1.00/each HC 329 329 8.641 [0] [0] 8.641 4.217 12.857
OPMGMTO08 Subcontractor Technical Supbport 1.00/each HC 0 0 0] 63.943 Q 63.943 0 63.943
OPMGMTQ9 Salaried EmnoveeTuition Reimbursement 1.00/each HC 0 (0] (0] 583 (0] 583 (0] 583
SURVO01 Loaistics/Property 1.00/each HC 0 0 [0] 407 [0] 407 0 407
SURV02 Eacilities Inspection 1.00/each HC 35 35 888 Q0 Q0 888 433 1.321
SURV03 Emeraencyv Preparedness 1.00leach HC 0 0 [0] 14.276 [0] 14.276 0 14.276
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WBS No: 1EDBO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EDBO0500 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

SURV04 Analvtical Services 1.00leach HC 0 0 Q 22.271 Q0 22.271 0 22.271
SURV05 Safety 1.00/each HC 0 0 (0] 19.725 (0] 19.725 0 19.725
SURV06 Quality Assurance 1.00/each HC 0 0 0 2.068 0 2.068 0 2.068
TECSPTO1 Metroloav Labs 1.00leach HC 73 73 1.307 Q0 Q0 1.307 638 1.944
TECSPTO02 Transportation 1.00/each HC 12 12 376 3.157 0 3.533 183 3.716
TECSPTO03 Loaistics Mt'l Control 1.00leach HC 12 12 197 43,266 Q 43,463 96 43,559
TECSPT04 Traffic Management 1.00/each HC 0 0 0 95 0 95 0 95
TECSPTQ05 ARCIE Services 1.00leach HC 22 22 484 Q0 Q0 484 236 720
TECSPTO06 Plannina Budaetina 1.00/each HC 0 0 0 41.703 0 41.703 0 41.703
TECSPTOQ7 RCT 1.00leach HC 796 796 19.385 Q0 Q 19.385 9.460 28.845
TECSPTO08 Solid Material Management 1.00/each HC 0 0 0 3.381 0 3.381 0 3.381
TECSPTQ9 Proiect Manaaement 1.00leach HC 43 43 2.294 (0] (0] 2.294 1.120 3.414
TECSPTI10 WM Waste Technicians 1.00/each HC 25 25 509 Q0 Q0 509 248 758
TECSPT11 Miscellaneous Subcontracts 1.00lea HC 0 0 0 27.324 0 27.324 0 27.324
TECSPTI12 RCT Supervision 1.00/each HC 75 75 2.083 Q0 Q0 2.083 1.016 3.099
TECSPT13 Health Phvsics Instrumentation 1.00leach HC 30 30 611 0 0 611 298 908

Total for Activity 1IEDB0500: 6.166 166.746 329.774 Q 496.520 81.372 577.892

Line ltem MAINTOL - Facilities & Site Operations

costs calculated fromthe 7th nmonth and

BOE Costs directly derived from FY98 Actual projected to the end of the fiscal year for funding in support of facility
janitorial support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
ItemDesc - Facilities & Site Operations support for the facility baseline.
Br eakdown of Historical Data:
Item- 1. ST Labor Hours
Units - Hours
Unit Cost - 1192 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 [UTILITY WORKER KE10H |Indu51LSi1eSrvs Steelworkers Linear 370.77[Hours
Factors 1192 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet

Line Item MAINTO2 - Facilities Maintenance

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility
A/ C and Backfl ow preventers.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Facilities Mintenance support for the facility baseline.
Breakdown of Historical Data:
Item - Mitnenance support
Units - Hours
Unit Cost - 775 hours
Unit Cost Adjustnment factor -
Revised Unit Cost - None
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

igggggoo Rockv Flats Closure Proiect \jgisq;n EESDeE';“e Devl
. . . lter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 200 63|Hours |

Factors 645 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
Linear ‘ 12 44|Hours

Factors 40 Hours 0.674 Januarv 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line

Factors 90 Hours 0.674 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

Line Item MAINTO3 - RFCSS Financial

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for warehouse naterial purchases.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports

Item Desc - Itens purchased include air novenent systens, waste containers, special ordered equipnment, etc. Costs are not fixed, are requirenments dependent
and reflect normal special ordered itenms requirements necessary to maintain facility availability and productivity.

Breakdown of Historical Data:

Item - M scell aneous warehouse supply Itens

Units - dollars

Unit Cost - 85, 0000

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
ASC_ISUPPLIES 0000 INONE 104s _|Closure Management Linear 26.835.63Dollars |
Factors 85000 Dollars 1.015 -- FY0O0 Escalation -- 0.674  Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

Line Item MAINTO4 - Leased Labor Maintenance

BOE

Resources

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 7713 hours

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 81.81IHours
Factors 263 Hours 0.674 Januarv 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 248 84|Hours |

Factors 800 Hours 0.674 Januarv 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet
750 |STRAIGH ME BASE C040 IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Line

Factors 400 Hours 0.674 Januarv 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
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WBS No:
Activitv | D:

1EDBO5
1EDBO0500

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EDB

SartsIn FY *

[ 750 ISTRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers

Linear ‘ 124 4?|Hours |

Factors 400 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 139 97|Hours
Factors 450 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 |STRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Line
Factors 450 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
750 |ISTRAIGH ME BASE R070 [WASTE TREATMENT OPERATOR A | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 1.119 77|Hours
Factors 3600 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
[ 751 loverTIMEBASE&PRE. | co10 lcARPENTERS [ kE10H [industiSite Srvs Steelworkers [ Linear \ 233.29
Factors 750 Hours (OT) for all crafts 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
Line Item MAINTO5 - Maintenance Management/Admin/SubC
BOE Esti mators Experience - 8 YRS Rocky Flats Experience as Mintenance Planner, Facility Mager, Mintenance Manager
Experience Item Desc - Mintenance Administrative Support and Supplies
Br eakdown of Cost Data:
Item - Maintenance Administrative Support
Units - Lot
Unit Cost -2140 hours 122,500 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 74.65|Hours

Factors 240 Hours (Mtce Lead) 0.674 Januarv 2000 Earned Value Factor

0.674

Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

0.4615 [SYS 06130010.461495 - Taraet
| Linear ‘ 139 97|Hours
Factors 450 Hours (Mtce Foreman x 3) 0.674 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 46 66|Hours |
Factors 150 Hours (Mtct Mar) 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 46 66|Hours |
Factors 150 Hours 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
| Linear ‘ 74 65|Hours |
Factors 240 Hours (Buven 0.674 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 |STRAIGH ME BASE P070 ICOST ESTIMATORS PLANNERS AN | C104S |Closure Management | Line
Factors 310 Hours (Mtce Coord x 2) 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
| Linear 139 97|Hours |
Factors 450 Hours (Mtce Planner x 2) 0.674 Januarv 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
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WBS No: 1EDBO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDB0S00 Baseline Cost and Basis of Estimate WBSFilter 1EDB

Activity Filter  * SartsInFY *

[ asc IsuppLIES [ 0000 INONE [ c104s IClosure Management Linear | 29.992.77Dollars
Factors 95000 DOLLARS 1.015 -- FYO0O Escalation -- 0.674 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management | Linear | 8.749.09]D
Factors 27500 Dollars (SubC. Enanrs. Maint. Supv.) 1.02283 -- FY0O Escalation -- 0.674 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item OPMGMTOL1 - Closure Projects Director's Office

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/ 800 Cl osure Project
Director's office support to the facility baseline, incorporating adjustnments required by the RVMRS C osure Projects reorgani zation.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Closure Projects Director's Ofice support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) Labor Hours

Units - 1) Hours

Unit Cost - 1)62.01

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |Closute Management inear 58.51|Hours
Factors 351 Hours 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item OPMGMTO2 - RFCSS Project Controls

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Project Controls & Oversight.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002) reports.
Item Desc - Project Managenent & Oversight for 400/800 Area.
Breakdown of Historical Data:

Item- 1. Labor 2. Subcontract

Units - 1. Hours 2. Dollars

Unit Cost - 1. 71.22 2. 24,000

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C106S |BuslngssMaaauement Office Linear 100.69
Factors 604 Hours 0.36123 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Target
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ c106s IBusiness Management Office Linear | 4.092.32Dollars
Factors 24000 Dollars 1.02283 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item OPMGMTO03 - 400/800 Group Manager

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/800 G oup Manager support
cost to the facility baseline, incorporating adjustnents required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/ 800 Area Closure Projects Manager's Ofice support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0500 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 1820

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 303.41IHours
Factors 1820 hours 1 vear 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line ltem OPMGMTO04 - 400/800 Project Manager

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for 400/ 800 Project Manager support
costs to the facility baseline, incorporating adjustments required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |C|o§uLeMaaauement Linear 15.17|Hours
Factors 52 Weeks 1.75 Hrs/Wk Manaaement Assessments & 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 IsTRAGHTTIMEBASE | M020 IMANAGERS (GRADE69-720 | C104S Iclosure Management | Linear \ 52.01Hours |

Factors 52 Weeks 6 Hrs/Wk Proi. Mamt. Activity (Proi. 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 IsTRAGHTTIMEBASE | M020 IMANAGERS (GRADE69-720 | C104S Iclosure Management | Line

Factors 52 Weeks 2 Hrs/Wk Compliance (ISM/EWP. 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 17 34|Hours |

Factors 52 Weeks 2 Hours/Week Meetinas (Clsr Picts. 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item OPMGMTO5 - Facility Manager

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for managenent of the facility,
incorporating adjustnents required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Facility Manager support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 34 of 122 6/23/00 9:52:29 AM OFFICIAL USE ONLY



XVB,S,N‘TD_ igggggoo Rockv Flats Closure Proiect \'j\;;’is‘*;',l
ctivity ID: Baseline Cost and Basis of Estimate e

Baseline Devl
1EDB

Activity Filter  * SartsInFY *
osu ; Linear 329 41|Hours |
Factors 52 Weeks 38 Hrs/Wk Facilitv Proiects (Chem Rmvl. 0.36123 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Target
A A osu aNa Linear 17.903 Q1|D
Factors 1 vear 105000 dollars/Wk for meetinas (Clsr Picts. ~ 1.02283 -- FY0O0 Escalation -- 0.36123 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
Line Item OPMGMTO6 - Shift/Building Manager
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for the 800 Area Shift/Building

Managers, incorporating adjustnents required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.
Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Revi sed Unit Cost - None
Basis for adjustment - NA

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |Closute Management Linear 329.41IHours
Factors 52 Weeks 38 Hrs/Wk 0.36123 Mav 2000 Earned Value Factor

Line Item OPMGMTO7 - Environmental Compliance Specialist

0.4615 [SYS 0613001 0.461495 - Taraet

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for packagi ng and novi ng waste,

wal kdowns, PCOD and docunentati on.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/ 800 Area Closure Projects Environmental Conpliance support for the facility baseline.
Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 1976

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C104S |Closute Manaaement Linear 329.41IHours
Factors 52 wks 38 Hrs/Wk POD 0.36123 Mav 2000 Earned Value Factor

Line Item OPMGMTO08 - Subcontractor Technical Support

0.4615 [SYS 0613001 0.461495 - Taraet

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal

prograns.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Support for Group Manager Administrative Assistant, 1/3 Support for 400/ 800 Area Project Controls & Coordination,
Br eakdown of Historical Data:

Item - Subcontracts

Units - Fiscal Year

Unit Cost - 329,167

Unit Cost Adjustment factor -

2 Facility Leads.

Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Admi nistrative Assistant,

year to nonitor facility baseline safety

1/3
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Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 55.416.85|Dollars
Factors 325000 Dollars 1.02283 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor

04615 [SYS 0613001 0.461495 - Target
[ AsH [SUBCONTRACTEDSRVS | p150 [TRANERS | c104s IClosure Management | Linear \ 8.525.67IDollars |

Factors 50000 dollars 1.02283 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

Line Item OPMGMTO9 - Salaried EmpoyeeTuition Reimbursement

BOE

Resources

Line Item SUR
BOE

Resources

Line ltem SUR
BOE

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Enployee Tuition Reinbursenent.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Tuition Rei mbursenment costs for R230S personnel .

Breakdown of Historical Data:

Item- Incurred Cost

Units - Dollars

Unit Cost - 3500.00 max per enployee

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C104S |CIO§_uLeManauement Linear 583.4
Factors 3500 Dollars 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
V01 - Logistics/Property

Costs directly derived from FY98 Actual Costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Property Accounting, including
Annual | nventory.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Logistics/Property support for the facility baseline.

Br eakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 1280

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 407.24|Dollars
Factors 1280 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
V02 - Facilities Inspection

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Quality Inspections, verification
of materials and post-maintenance inspections in the facility.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Facilities Inspection support for the facility baseline.

Breakdown of Historical Data:
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Item - Labor Hours

Units - Hours

Unit Cost - 112

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C210S |Facili1igs_Mng&Mainlenance Linear 34.84|Hours
Factors 112 Hours 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item SURVO03 - Emergency Preparedness

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Energency Preparedness,
Cccurrence Reporting, etc. Included in this estimate are 358 fire system surveys.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Energency Preparedness support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 44, 870. 50

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |C|o§uLeMaaauement Linear 14.275.6
Factors 44870.5 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
Line ltem SURV04 - Analytical Services

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for sanpling services necessary to
noni tor worker safety, based on $52/sanple.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Estimate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Analytical Laboratory support for the facility baseline.

Breakdown of Historical Data:

Item - Subcontract

Units - Fiscal Year

Unit Cost - 104, 828.00

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 22.270.711Dollars
Factors 70000 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item SURVOS5 - Safety

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
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Esti mate adjusted to neet objectives associated with preparation of the facility for transition to
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Safety Oversight support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) ST Labor Hours

Units - 1) Hours

Unit Cost - 1) 43.08

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E120 |SAFETY ENGINEERS C101s |Health & Safety Linear 19.725.49|Dollars
Factors 62000 Hours 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item SURVO06 - Quality Assurance

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Quality Assurance Oversight support for the facility baseline.

Br eakdown of Historical Data:

Item- QA Support

Units - Dollars

Unit Cost - 6500 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS C102s |Oua.linLAs&urance Linear 2.067.99
Factors 6500 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPTO1 - Metrology Labs

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for equipnent calibration support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Metrol ogy Labs support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours(1l. Hourly, 2. Salary)

Units - Hours

Unit Cost - 1. - 31.54, 2. 44.12

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KE10H |Indu51LSiLe Srvs Steelworkers Linear 65.32|Hours
Factors 210 Hours 0.67401 Januarv 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet
& PRO J anagement | Linear ‘ 7.78
Factors 25 Hours 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
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Line ltem TECSPTO2 - Transportation

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for facility transportation support &
vehecle rental s.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Transportation support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 3. Rentals

Units - 1. Hours 3. Fiscal Year

Unit Cost - 1. 28.11 3. 6,000.00

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | C242S |Trans_n_o_n.a.tion Linear 12.44|Hours
Factors 40 Hours 0.67401 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
[ asL [RENTALS | o000 InoNE [ c106s [Busi i
Factors 10000 Dollars 1.015 -- FYO0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

Line Item TECSPTO3 - Logistics Mt'l| Control

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ati ng projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Hot & Cold Laundry support for the facility baseline and Janitorial Support.

Br eakdown of Historical Data:

Item - Laundry and Janitorial Support

Units - Lot

Unit Cost - 1.$135,990 2. 34.24 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER KE10H |Indu51LS'Lte_San_Steﬂlworkers Linear 11.66|Hours
Factors 375 hours 0.67401 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
ASF |CSS FIXED PRICE 0000 INONE C104S |Closure Management | Line
Factors 97990.3 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
[ asE lcss FIXED PRICE | o000 INONE | c233s |Building Services | Linear | 12.089.81/Do
Factors 38000 dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

Line Item TECSPTO04 - Traffic Management

BOE

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Traffic Managenent support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year
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Unit Cost - 300. 00

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C241S |Trat['m_Manauement Linear 95.45|Dollars
Factors 300 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line ltem TECSPTO5 - ARCIE Services

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for radiological instrunentation,
purchase, calibration & repair, including NDT.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - ARCIE support for the facility baseline.

Breakdown of Historical Data:

Item- 2. Hourly Labor Hours

Units - 2. Hours

Unit Cost - 2. 32.46

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KE10H |Indu51LS'Lte_San_Steglworkers Linear 21.77[Hours
Factors 70 Hours 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPTO6 - Planning Budgeting

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RVRS PB& support for the facility baseline.

Br eakdown of Historical Data:

Item - 1)Labor Hours 2)Subcontract

Units - Hours

Unit Cost - 1. 38.54 2. 105, 000.00

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |C|o§uLeMaaanement Linear 41.703.50
Factors 131080 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPTO7 - RCT

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - RCT support for the facility baseline.
Br eakdown of Historical Data:

Item - Labor Hours
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Units - Hours

Unit Cost - 5460 st hours 740 ot hours
Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 566.19|Hours
Factors 1820.25 Hours - ST 0.67401 Januarv 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 229 qA|Hours |
Factors 739.25 Hours - OT 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPTO8 - Solid Material Management

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Solid Material Managenent support for the facility baseline.

Breakdown of Historical Data:

Item - 1) Labor Hours 2) Subcontract 3) M scellaneous Supplies & Subcontract

Units - 1)Hours 2)Dollars 3) Dollars

Unit Cost - 1) 40.24 2) 9131.00 3) 1507.00

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |CIosuLeManaaement Linear 0.00
Factors 0 Hours
0.4615  [SYS 0613001 0.461495 - Taraet
A5C |SUPPLIES 0000 INONE C104S _|Closure Manaaement | Linear ‘ 475 79|D0 ars
Factors 1507 Dollars 1.015 -- FYO0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management Linear | 2.905.05Dollars
Factors 9131 Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPTO09 - Project Management

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RMVRS Project Managenent support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 50. 24

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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Activitv | D: 1EDBO0500 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 42 q'%|Hours
Factors 138 Hours 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPT10 - WM Waste Technicians

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 80 hours

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KE10H |Indu51LSi1e Srvs Steelworkers Linear 24.88
Factors 80 Hours 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line ltem TECSPT11 - Miscellaneous Subcontracts

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - M scel |l aneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies,
equi prent purchases, conputer equi prent repl acenment costs, etc.

Breakdown of Historical Data:

Item- 1) Mscellaneous supplies & subcontract 2)Replacenment Conputer Equi prent

Units - 1)Fiscal Year 2) 2 Units

Unit Cost - 1)63239.00 2)2100.00 ea.

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE 104S _|Closure Management Linear 1.326.01[Dollars
Factors 2 Renlacement Computers (Mac 2100 ea. 1.015 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
A5H [SUBCONTRACTED SRVS 0000 INONE C104S |[Closure Management Linear ‘ 25,998 19|D0 ars

Factors 81716  Dollars 1.02283 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line Item TECSPT12 - RCT Supervision

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for RCT supervisors perform ng work
for the building baseline.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 452.5

Unit Cost Adjustment factor - 4.5

Revi sed Unit Cost -1800
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - RCT foreman will becone full time in 00.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |Closute Management Linear 75.44|Hours
Factors 452.5 Hours 0.36123 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line ltem TECSPT13 - Health Physics Instrumentation

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for perform ng radiol ogi cal
instrument mai ntenance and repairs.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Health Physics Instrunentation support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 32.30

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KE10H |Indu51LSi1e Srvs Steelworkers Linear 29.84|Hours
Factors 179 Hours 0.36123 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
Activitv ID:  1EDB0510 Description: 444 Cluster L/L Funct: Maint. FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MAINTO1 Facilities & Site Operations 1.00/each HC 1.060 1.060 17.894 Q0 Q0 17.894 8.536 26.430
MAINTOQ2 Facilities Maintenance 1.00/each HC 689 689 16.279 0 (0] 16.279 7.765 24.044
MAINTO3 RFECSS Financial 1.00/each HC 0 0 0 76.728 0 76.728 0 76.728
MAINTO4 Leased Labor Maintenance 1.00leach HC 6.326 6.326 138.988 0 0 138.988 66.297 205.285
MAINTOS Maintenance Management/Admin/SubC 1.00/each EE 1.903 1.903 60.183 110.770 0 170.953 28.707 199.660
OPMGMTO1 Closure Projects Director's Office 1.00/each HC 312 312 16.685 Q0 Q0 16.685 7.959 24.644
OPMGMT02 RFECSS Proiect Controls 1.00/each HC 537 537 28.711 21.831 0 50.543 13.695 64.238
OPMGMTO03 400/800 Group Manaaer 1.00/each HC 1.619 1.619 86.514 Q0 Q0 86.514 41.267 127.782
OPMGMT04 400/800 Proiect Manaaer 1.00/each HC 543 543 29.044 0 0 29.044 13.854 42.898
OPMGMTO05 Eacility Manaager 1.00lea HC 1.757 1.757 48,520 95513 Q0 144.033 23.144 167.177
OPMGMTO06 Shift/Buildina Manaaer 1.00/ea HC 1.757 1.757 48,520 0 0 48.520 23.144 71.664
OPMGMTOQ7 Environmental Compliance Specialist 1.00/each HC 1.757 1.757 46.095 0 0 46.095 21.987 68.082
OPMGMTO08 Subcontractor Technical Supbport 1.00/each HC 0 0 0] 490.590 Q 490,590 0 490.590
OPMGMTO09 Salaried EmpoveeTuition Reimbursement 1.00/each HC 0 0 0 3.113 0 3.113 0 3.113
SURVO1 Loaistics/Property 1.00/each HC 0 0 0] 1.164 0 1.164 0 1.164
SURV02 Facilities Inspection 1.00/each HC 100 100 2.538 0 0 2.538 1.211 3.749
SURV03 Emeraencv Preparedness 1.00|each HC 0 0 0] 40.816 0] 40.816 0 40.816 |
SURV04 Analvtical Services 1.00/each HC 0 0 0 63.675 0 63.675 0 63.675
SURVO05 Safety 1.00leach HC 0 0 0 56.398 0 56.398 0 56.398
SURV06 Qualitv Assurance 1.00/each HC 0 0 0 5.913 0 5.913 0 5.913
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 117.913 117.913 0 117.913
TECSPTO1 Metroloav Labs 1.00/each HC 209 209 3.736 0 0 3.736 1.782 5518
TECSPT02 Transportation 1.00/each HC 36 36 1.074 9.027 0 10.101 512 10.613
TECSPTO3 Loaistics Mt'l Control 1.00/each HC 33 33 563 123.703 Q 124,266 269 124,534
TECSPT04 Traffic Management 1.00/each HC 0 0 0] 273 0] 273 0 273
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TECSPTQ05 ARCIE Services 1.00/each HC 62 62 1.383 Q0 Q0 1.383 660 2.042
TECSPTQ06 Plannina Budaetina 1.00/each HC 0 0 (0] 119.236 0] 119.236 0 119.236
TECSPT07 RCT 1.00/each HC 2.276 2.276 55.424 0 0 55.424 26.437 81.862
TECSPTO08 Solid Material Manaagement 1.00/each HC 0 0 Q 9.666 Q0 9.666 0 9.666
TECSPT09 Proiect Manaaement 1.00/each HC 123 123 6.560 0 0 6.560 3.129 9.689
TECSPTI10 WM Waste Technicians 1.00/each HC 71 71 1.456 Q0 Q0 1.456 694 2.150
TECSPT11 Miscellaneous Subcontracts 1.00ea HC 0 0 [0] 78.124 [0] 78.124 0 78.124
TECSPTI12 RCT Supervision 1.00/each HC 402 402 11.111 Q Q0 11111 5.300 16.411
TECSPT13 Health Phvsics Instrumentation 1.00leach HC 159 159 3.257 0 0 3.257 1.554 4811

Total for Activity 1IEDB0510: 21,733 624.535 1.306.541 117,913 2.048.989 297.903 2.346.892

Line Item MAINTOL1 - Facilities & Site Operations

BOE Cost's d!r;sctly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for funding in support of facility
janitorial support.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

ItemDesc - Facilities & Site Operations support for the facility baseline.

Br eakdown of Historical Data:

Item- 1. ST Labor Hours

Units - Hours

Unit Cost - 1192 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KE10H |Indu51LSiLe Srvs Steelworkers Linear 1.060.10]
Factors 1192 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MAINTO2 - Facilities Maintenance

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility
A/ C and Backfl ow preventers.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Facilities Mintenance support for the facility baseline.

Breakdown of Historical Data:

Item - Mitnenance support

Units - Hours

Unit Cost - 775 hours

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H |Indu51LS'Lte_San_Steﬂlyvorkers Linear 573.63|Hours
Factors 645 Hours
0.88934 [SYS 06140? 8893420_0_?13LQED_\-
| Linear 35.57IHours
Factors 40 Hours
0.88934 [SYS 0614()? 8893420_0_%&5.@]]_\-
751 |OVERTIME BASE & PRE C080_|PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 80.04IHours
Factors 90 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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Line Item MAINTO3 - RFCSS Financial

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for warehouse naterial purchases.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports

Item Desc - ltens purchased include air novenent systenms, waste containers, special ordered equipnment, etc. Costs are not fixed, are requirenments dependent
and reflect normal special ordered itenms requirements necessary to maintain facility availability and productivity.

Breakdown of Historical Data:

Item - M scell aneous warehouse supply Itens

Units - dollars

Unit Cost - 85, 0000

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
A5C_|SUPPLIES 0000 INONE c104s_IClosure Management Linear 76.727.9
Factors 85000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item MAINTO4 - Leased Labor Maintenance

BOE

Resources

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 7113 hours

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 233.90
Factors 263 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 711 47|Hours

Factors 800 Hours

0.88934 [SYS 061%?}? ???f;ﬁ%ﬂﬁzﬁuems:l
750 |STRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Line

Factors 400 Hours

0.88934 [SYS 061%?}? ???f;ﬁ%ﬂﬁzﬁuems:l
750 |STRAIGH ME BASE C070 |PAINTERS KE10H lindust/Site Srvs Steelworkers | Line

Factors 400 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | C080 |PLUMBERS AND PIPEFITTERS | KE10H lindust/Site Stvs Steelworkers | Linear \ 400.20 H; [E

Factors 450 Hours

0.88934 [SYS 06140? BBQSAZOQ_ELLZLUELDLS:I-
750 ISTRAIGH ME BASE C090 [STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 400.20

Factors 450 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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750 |ISTRAIGH ME BASE R070 [WASTE TREATMENT OPERATOR A | KE10H [Indust/Site Srvs Steelworkers

Linear ‘ 3.201 63|Hours |

Factors 3600 Hours

0.88934

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers |

[SYS 06149101_.&8334209;?13Lem_’
Linear 667.01|Hours

Factors 750 Hours (OT) for all crafts

Line Item MAINTO5 - Maintenance Management/Admin/SubC

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience - 8 YRS Rocky Flats Experience as Mintenance Planner, Facility Mager, Mintenance Manager

BOE Experience Item Desc - Maintenance Administrative Support and Supplies
Br eakdown of Cost Data:
Item - Maintenance Administrative Support
Units - Lot
Unit Cost -2140 hours 122,500 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeJAanaaement Linear 213.44|Hours
Factors 240 Hours (Mtce Lead)
0.88934 [SYS 0614001.88934200 - Sv;ﬁs
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C104S IClosure Manaaement | Linear ‘ 133.40
Factors 150 Hours (SOE Supervisor)
0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 400 ?Oll:hiu?;j
Factors 450 Hours (Mtce Foreman x 3)
0.88934 [SYS 06140? 88934200 - ﬁiiiﬁg
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear 133.40|
Factors 150 Hours
0.88934 [SYS 0614001.88934200 - Sv;ﬁs
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S _[Closure Manaaement | Linear ‘ 133.40
Factors 150 Hours (Mtct Mar)
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 213 44|Hours
Factors 240 Hours (Buven
0.88934 [SYS 06140? BBQBAZOQ_ELLZLUQEDLS:I-
750 ISTRAIGH ME BASE P0O70 ICOST ESTIMATORS PLANNERS AN | C104S |Closure Management | Linear 400.20
Factors 450 Hours (Mtce Planner x 2)
0.88934 [SYS 0614001.88934200 - Sv:
| Linear \ 275.70 I:I; ][2
Factors 310 Hours (Mtce Coord x 2)
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ c104s Iciosure Management | Linear | 85.754.80 D; ;g
Factors 95000 DOLLARS 1.015  -- FY0O Escalation --
0.88934

A5H [SUBCONTRACTED SRVS 0000 INONE C104S [Closure Manaaement |

[SYS 06l4I,L)_’QJ_.&851351,ZOQ;?ALS.L:n”;L@S:|
Linear 25.015.26/Do|

Factors 27500 Dollars (SubC. Enanrs. Maint. Supv.) 1.02283 -- FY0O Escalation --

Line Item OPMGMTOL1 - Closure Projects Director's Office

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal
Director's office support to the facility baseline,
The conversion factor used to convert 7th nonth Actuals to annual
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB&I

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

totals equals 1.83.
Represent ati ve.

year for 400/800 C osure Project

incorporating adjustnments required by the RVRS C osure Projects reorganization.
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Item Desc - Closure Projects Director's Ofice support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) Labor Hours

Units - 1) Hours

Unit Cost - 1)62.01

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 312.16/Hours
Factors 351 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO02 - RFCSS Project Controls
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Project Controls & Oversight.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002) reports.
Item Desc - Project Managenent & Oversight for 400/ 800 Area.

Br eakdown of Historical Data:

Item- 1. Labor 2. Subcontract

Units - 1. Hours 2. Dollars

Unit Cost - 1. 71.22 2. 24,000

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C106S |BuslnﬂssMaaauement Office Linear 537.16|Hours
Factors 604 Hours
0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRvS [ 0000 INONE 1065 |Business Manaaement Office | Linear 21.831.50 Sﬁ 23@
Factors 24000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO03 - 400/800 Group Manager
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/800 G oup Manager support
cost to the facility baseline, incorporating adjustnents required by the RVRS C osure Projects reorganization.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - 400/ 800 Area Closure Projects Manager's Ofice support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 1820
Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |C|o§uLeMaaauement Linear 1.618.60
Factors 1820 hours 1 vear

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem OPMGMTO04 - 400/800 Project Manager
BOE |Oosts directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for 400/800 Project Manager support ‘
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costs to the facility baseline, incorporating adjustnents required by the RVRS Cl osure Projects reorganization.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/800 Area Cl osure Projects Project Manager support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 92.49|Hours
Factors 52 Weeks 2 Hours/Week Meetinas (Clsr Picts.

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 277 47|Hours

Factors 52 Weeks 6 Hrs/Wk Proi. Mamt. Activitv (Proi.

0.88934 [SYS 061%?}? ???fﬁiﬁ;emsil
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Management | Line

Factors 52 Weeks 2 Hrs/Wk Compliance (ISM/EWP.

0.88934 [SYS 06140? 8393%—
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear 80.93

Factors 52 Weeks 1.75 Hrs/Wk Manaaement Assessments &

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTOS5 - Facility Manager

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for nanagenent of the facility,
incorporating adjustnments required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Facility Manager support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 1.757.34|Hours
Factors 52 Weeks 38 Hrs/Wk Facility Proiects (Chem Rmvl.
0.88934 [SYS 0614001.88934200 - Sv:
nagement | Linear ‘ 95512 Soluoijjtzb

A O osu ana
Factors 105000 dollars/Wk for meetinas (Clsr Picts. 1 vear 1.02283 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line Item OPMGMTO6 - Shift/Building Manager

BOE

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for the 800 Area Shift/Building
Managers, incorporating adjustnents required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.

Br eakdown of Historical Data:
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Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 1.757.34|Hours
Factors 38 Hrs/Wk 52 Weeks

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item OPMGMTO7 - Environmental Compliance Specialist

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for packaging and novi ng waste,
wal kdowns, POD and docunentation.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/ 800 Area Cl osure Projects Environnental Conpliance support for the facility baseline.
Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 1976

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C104S |Clo§_uLeManauement Linear 1.757.34|Hours
Factors 38 Hrs/Wk POD 52 wks

0.88934 [SYS 0614001.88934200 - Svstem
Line Item OPMGMTO8 - Subcontractor Technical Support

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Subcontract Technical & Admi nistrative support for the facility baseline which includes: 1/2 Facility Manager Adm nistrative Assistant, 1/3
Support for Group Manager Adm nistrative Assistant, 1/3 Support for 400/ 800 Area Project Controls & Coordination, 2 Facility Leads.

Breakdown of Historical Data:

Item - Subcontracts

Units - Fiscal Year

Unit Cost - 329,167

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE C104s |CIO§11LeJAanaaement Linear 295.634.80I(Dollars
Factors 325000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | c104s [closure Management | Linear | 149.472.60 D; ;g

Factors 168071 $
0.88934 [SYS 0614001 .88934200 - Svstem
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ASH |SUBCONTRACTED SRVS P150 [TRAINERS C104S _|Closure Management | Linear ‘ 45.482 ?Q|DQ ars
Factors ~ 50000  dollars 1.02283 -- FY00 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item OPMGMTOQ9 - Salaried EmpoyeeTuition Reimbursement

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Enployee Tuition Rei nbursenent.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Tuition Rei mbursenment costs for R230S personnel.

Breakdown of Historical Data:

Item- Incurred Cost

Units - Dollars

Unit Cost - 3500.00 max per enployee

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
AS5M_|[TRAVEL/TRAIN/RELOCAT 0000 _INONE c104s_IClosure Management Linear
Factors 3500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SURVOL1 - Logistics/Property

BOE Co'st'sI directly derived fromFY98 Actual Costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Property Accounting, including
Annual |nventory.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Logistics/Property support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 1280

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
JiHJSLLBQQNIRACIED_SRMS—JQQOJNQNE— C100S |Closure Site Services Linear 1.164.35|Dollars
Factors 1280 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SURVO?2 - Facilities Inspection

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Quality Inspections, verification
of materials and post-maintenance inspections in the facility.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Facilities Inspection support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 112

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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| 750 ISTRAIGHTTIMEBASE | P050 |COMPLIANCE INSPECTORS | C210S IFaciliies Mamt & Maintenance [ Linear \ 99.61]Hours
Factors 112 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVO03 - Emergency Preparedness

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Energency Preparedness,
Qccurrence Reporting, etc. Included in this estimate are 358 fire system surveys.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Energency Preparedness support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 44,870. 50

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE C104S |Closure Manacement inear 40.816.26/Dollars
Factors 44870.5 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURV04 - Analytical Services

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for sanpling services necessary to
nmoni tor worker safety, based on $52/sanple.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Analytical Laboratory support for the facility baseline.

Br eakdown of Historical Data:

Item - Subcontract

Units - Fiscal Year

Unit Cost - 104, 828.00

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |C|o§uLeMaaauement Linear 63.675.20|
Factors 70000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVOS5 - Safety

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Estimate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Safety Oversight support for the facility baseline.

Breakdown of Historical Data:

Item- 1) ST Labor Hours

Units - 1) Hours

Unit Cost - 1) 43.08

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA
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This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS C104s |CIosuLeManaaement Linear 56.398.03[Dollars
Factors 62000 Hours 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SURVO06 - Quality Assurance

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety

prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Quality Assurance Oversight support for the facility baseline.

Breakdown of Historical Data:

Item- QA Support

Units - Dollars

Unit Cost - 6500 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS R100S |RMRS Salaried Linear
Factors 6500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT INo Department Linear 71.042.95|Dollars

Factors 46870.4 Dollars
Line Item TECSPTO1 - Metrology Labs

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for equipnment calibration support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Metrology Labs support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours(1l. Hourly, 2. Salary)

Units - Hours

Unit Cost - 1. - 31.54, 2. 44.12

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KE10H |IndusILS.'Lte_San_St&elworkers Linear 186.76|Hours
Factors 210 Hours
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C104S |Closure Manaaement | Linear 22.2
Factors 25 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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Line ltem TECSPTO2 - Transportation

SartsIn FY *

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for facility transportation support &

vehecle rental s.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Transportation support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 3. Rentals

Units - 1 lot

Unit Cost - 40 Hours & $10, 150

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE LO60 |MISSION SUP SPEC Il (ELTTCH. WS | KE10H |IndustLS'Lte_San_Steglyvorkers Linear 35.57[Hours
Factors 40 Hours
0.88934 [SYS 061 -
[ asL [RENTALS | o000 InoNE C106S |Business Management Office inear 9.026.82IDo Zﬂi
Factors 10000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TECSPTO3 - Logistics Mt'l| Control

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ati ng projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Hot & Cold Laundry support for the facility baseline and Janitorial Support.

Br eakdown of Historical Data:

Item - Laundry and Janitorial Support

Units - Lot

Unit Cost - 1.$135,990 2. 34.24 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER KE10H |Indu51LSLte_San_Steglyvorkers Linear 33.35[Hours
Factors 375 hours
ase_lcss Fixep pricE o000 Inone 1085 Iciosure wana O e o 1364 palavs ]
agement | Line
Factors 97990.3 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 -
[_ase_lcss FIXED PRICE | 0000 INONE | c233s Building Services | Linear 34.566.54]D0 Zﬂi

Factors 38000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TECSPTO04 - Traffic Management

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Traffic Managenent support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year
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Unit Cost - 300. 00

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C241S |Trat['m_Manauement Linear 272.89IDollars
Factors 300 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPTO5 - ARCIE Services

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for radiological instrunentation,
purchase, calibration & repair, including NDT.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - ARCIE support for the facility baseline.

Breakdown of Historical Data:

Item- 2. Hourly Labor Hours

Units - 2. Hours

Unit Cost - 2. 32.46

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KE10H |IndustLS'Lte_San_Ste_ervorkers Linear 62.25|Hours
Factors 70 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPTO6 - Planning Budgeting

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RVRS PB& support for the facility baseline.

Br eakdown of Historical Data:

Item - 1)Labor Hours 2)Subcontract

Units - Hours

Unit Cost - 1. 38.54 2. 105, 000.00

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 [INONE 104S |Closure Manaaement Linear 119.236.40Dollars
Factors 131080 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO7 - RCT

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - RCT support for the facility baseline.
Br eakdown of Historical Data:

Item - Labor Hours
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Units - Hours

Unit Cost - 5460 st hours 740 ot hours
Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KE10H |Indu51LSiLe Srvs Steelworkers Linear 1.618.82|Hours
Factors 1820.25 Hours - ST

0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 657 45|Hours

Factors 739.25 Hours - OT

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO8 - Solid Material Management

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Solid Material Managenent support for the facility baseline.

Breakdown of Historical Data:

Item - 1) Labor Hours 2) Subcontract 3) M scellaneous Supplies & Subcontract

Units - 1)Hours 2)Dollars 3) Dollars

Unit Cost - 1) 40.24 2) 9131.00 3) 1507.00

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIO§11LeManaaement Linear 0.00
Factors 0 Hours
0.88934 [SYS 0614()? 88934200 - fysiéi
A5C |SUPPLIES 0000 INONE C104S _|Closure Manaaement | Linear 1.360.34IDo|
Factors 1507 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ c104s [closure Management | Linear | 8305 Q7|D§ 232
Factors 9131 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPTO09 - Project Management

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RMVRS Project Managenent support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 50. 24

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 122.73|Hours

Factors 138 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TECSPT10 - WM Waste Technicians

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 80 hours

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KE10H |Indu51LSi1e Srvs Steelworkers Linear 71.15|Hours
Factors 80 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem TECSPT11 - Miscellaneous Subcontracts

BOE

Resources

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - M scel |l aneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies,
equi prent purchases, conputer equi prent repl acenment costs, etc.

Breakdown of Historical Data:

Item- 1) Mscellaneous supplies & subcontract 2)Replacenment Conputer Equi prent

Units - 1)Fiscal Year 2) 2 Units

Unit Cost - 1)63239.00 2)2100.00 ea.

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE C104s |closure Management Linear 3.791.26|Dollars
Factors 2 Renlacement Computers (Mac 2100 ea. 1.015 -- FY0O Escalation --

ONTRA
Factors 81716 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TECSPT12 - RCT Supervision

BOE

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for RCT supervisors perform ng work
for the building baseline.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 452.5

Unit Cost Adjustment factor - 4.5

Revi sed Unit Cost -1800
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Basis for adjustment - RCT foreman will becone full time in 00.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C104S |Closute Management Linear 402.43
Factors 452.5  Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPT13 - Health Physics Instrumentation

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for perform ng radiol ogi cal
instrument mai ntenance and repairs.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Health Physics Instrunentation support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 32.30

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KE10H |Indu51LSi1e Srvs Steelworkers Linear 159.19IHours
Factors 179 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EDB0520 Description: 444 Cluster L/L Funct: Maint. FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MAINTO1 Facilities & Site Operations 1.00/each HC 1.060 1.060 17.894 Q0 Q0 17.894 6.317 24.211
MAINTOQ2 Facilities Maintenance 1.00/each HC 689 689 16.279 0 (0] 16.279 5.747 22.026
MAINTO3 RFECSS Financial 1.00/each HC 0 0 0 76.728 0 76.728 0 76.728
MAINTO4 Leased Labor Maintenance 1.00leach HC 6.326 6.326 138.988 0 0 138.988 49,063 188.050
MAINTOS Maintenance Management/Admin/SubC 1.00/each EE 1.903 1.903 60.183 110.770 0 170.953 21.244 192,197
OPMGMTO1 Closure Projects Director's Office 1.00/each HC 312 312 16.685 Q0 Q0 16.685 5.890 22.575
OPMGMT02 RFECSS Proiect Controls 1.00/each HC 537 537 28.711 21.831 0 50.543 10.135 60.678
OPMGMTO03 400/800 Group Manaaer 1.00/each HC 1.619 1.619 86.514 Q0 Q0 86.514 30.540 117.054
OPMGMT04 400/800 Proiect Manaaer 1.00/each HC 543 543 29.044 0 0 29.044 10.253 39.297
OPMGMTO05 Eacility Manaager 1.00lea HC 1.757 1.757 48,520 95513 Q0 144.033 17.128 161.161
OPMGMTO06 Shift/Buildina Manaaer 1.00/ea HC 1.757 1.757 48,520 0 0 48.520 17.128 65.648
OPMGMTOQ7 Environmental Compliance Specialist 1.00/each HC 1.757 1.757 46.095 0 0 46.095 16.272 62.367
OPMGMTO08 Subcontractor Technical Support 1.00/each HC 0 0 0] 341.117 Q0 341,117 0 341.117
OPMGMTO09 Salaried EmpoveeTuition Reimbursement 1.00/each HC 0 0 0 3.113 0 3.113 0 3.113
SURVO1 Loaistics/Property 1.00/each HC 0 0 0] 1.164 0 1.164 0 1.164
SURV02 Facilities Inspection 1.00/each HC 100 100 2.538 0 0 2.538 896 3.434
SURV03 Emeraencv Preparedness 1.00|each HC 0 0 0] 40.816 0] 40.816 0 40.816 |
SURV04 Analvtical Services 1.00/each HC 0 0 0 63.675 0 63.675 0 63.675
SURVO05 Safety 1.00leach HC 0 0 0 56.398 0 56.398 0 56.398
SURV06 Quality Assurance 1.00/each HC 0 0 0 5.913 0 5.913 0 5.913
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 298.474 298.474 0 298.474
TECSPTO1 Metroloav Labs 1.00/each HC 209 209 3.736 0 0 3.736 1.319 5.054
TECSPT02 Transportation 1.00/each HC 36 36 1.074 9.027 0 10.101 379 10.480
TECSPTO3 Loaistics Mt'l Control 1.00/each HC 33 33 563 123.703 Q 124,266 199 124,465
TECSPT04 Traffic Management 1.00/each HC 0 0 0] 273 0] 273 0 273
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TECSPTQ05 ARCIE Services 1.00/each HC 62 62 1.383 Q0 Q0 1.383 488 1.871
TECSPTQ06 Plannina Budaetina 1.00/each HC 0 0 (0] 119.236 0] 119.236 0 119.236
TECSPT07 RCT 1.00/each HC 2.276 2.276 55.424 0 0 55.424 19.565 74.989
TECSPTO08 Solid Material Manaagement 1.00/each HC 1 1 48 9.666 Q0 9.714 17 9.731
TECSPT09 Proiect Manaaement 1.00/each HC 123 123 6.560 0 0 6.560 2.316 8.876
TECSPTI10 WM Waste Technicians 1.00/each HC 71 71 1.456 Q0 Q0 1.456 514 1.970
TECSPT11 Miscellaneous Subcontracts 1.00ea HC 0 0 [0] 78.124 [0] 78.124 0 78.124
TECSPTI12 RCT Supervision 1.00/each HC 402 402 11.111 Q Q0 11111 3.922 15.033
TECSPT13 Health Phvsics Instrumentation 1.00leach HC 159 159 3.257 0 0 3.257 1.150 4.407

Total for Activity 1IEDB0520: 21,734 624.582 1.157.068 298.474 2.080.124 220.478 2.300.602

Line Item MAINTOL1 - Facilities & Site Operations

BOE Cost's d!r;sctly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for funding in support of facility
janitorial support.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

ItemDesc - Facilities & Site Operations support for the facility baseline.

Br eakdown of Historical Data:

Item- 1. ST Labor Hours

Units - Hours

Unit Cost - 1192 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER C210S |Facili1igs_Mng&Mainlenance Linear 1.060.10|
Factors 1192 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MAINTO2 - Facilities Maintenance

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility
A/ C and Backfl ow preventers.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Facilities Mintenance support for the facility baseline.

Breakdown of Historical Data:

Item - Mitnenance support

Units - Hours

Unit Cost - 775 hours

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS C210Ss |FaQiJj1i&s_Mgm1_&_Maintenance Linear 573.63[Hours
Factors 645 Hours

0.88934 [SYS 06140? 8393420_0_?13LE.ED_\-
Linear 35.57IHours

0.88934 [SYS 0614()? BBQBAZOQ_FLS.LQDJ_\-
Linear 80.04IHours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 40 Hours
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Line Item MAINTO3 - RFCSS Financial
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for warehouse naterial purchases.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports
Item Desc - ltens purchased include air novenent systenms, waste containers, special ordered equipnment, etc. Costs are not fixed, are requirenments dependent

and reflect normal special ordered itenms requirements necessary to maintain facility availability and productivity.
Breakdown of Historical Data:

Item - M scell aneous warehouse supply Itens

Units - dollars

Unit Cost - 85, 0000

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units

A5C |SUPPLIES 0000 |NONE K218S |Finang'LaLSﬂmi§_es Linear 76.727.9
Factors 85000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item MAINTO4 - Leased Labor Maintenance

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 7713 hours

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS R100S |RMRS Salaried Linear 233.90
Factors 263 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 711 47|Hours

0.88934 [SYS 061%?}? ???f;ﬁ%ﬂﬁzﬁuems:l
| Line
0.88934 [SYS 061 -
| Line
Factors 400 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | c080 I[PLUMBERS AND PIPEFITTERS | R100S |IRMRS Salaried [ Linear \ 400.20 H; [E

Factors 450 Hours
0.88934 [SYS 061 -
| Linear 400.20 Ei:;[g

Factors 450 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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Linear ‘ 3.201 63|Hours |

Activity | D: 1EDB0520

Factors 3600 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE C010 |ICARPENTERS R100S [RMRS Salaried | Linear 667.01|Hours

Factors 750 Hours (OT) for all crafts

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MAINTO5 - Maintenance Management/Admin/SubC

BOE Esti mators Experience - 8 YRS Rocky Flats Experience as Mintenance Planner, Facility Mager, Mintenance Manager
Experience Item Desc - Maintenance Administrative Support and Supplies

Br eakdown of Cost Dat a:

Item - Maintenance Administrative Support

Units - Lot

Unit Cost -2140 hours 122,500 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 213.44|Hours
Factors 240 Hours (Mtce Lead)

0.88934 [SYS 0614001 .88934200 - Svstem

0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 133.40 Hé ;2

0.88934 [SYS 061 -
| Linear 133.40 Ei:;[g

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 450 Hours (Mtce Foreman x 3)

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 213 44|Hours

0.88934 [SYS 061 -
| Linear 400.20 Ei:;[g

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 275.70 I:I; ][2

Factors 310 Hours (Mtce Coord x 2)

0.88934 [SYS 0614001.88934200 - Sv
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear | 85754.80 D; ;g
Factors 95000 DOLLARS 1015 - FY00 Escalation --

0.88934 [SYS 061 -
[ asH [SuBCONTRACTEDSRVS [ oooo INone [ ricos [RMRS Salaried | Linear 25.015.26]D0llars

Factors 27500 Dollars (SubC. Enanrs. Maint. Supv.) 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTOL1 - Closure Projects Director's Office

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for 400/800 C osure Project
Director's office support to the facility baseline, incorporating adjustnments required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in calculating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.
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Item Desc - Closure Projects Director's Ofice support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) Labor Hours

Units - 1) Hours

Unit Cost - 1)62.01

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 312.16/Hours
Factors 351 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO02 - RFCSS Project Controls
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Project Controls & Oversight.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002) reports.
Item Desc - Project Managenent & Oversight for 400/ 800 Area.

Br eakdown of Historical Data:

Item- 1. Labor 2. Subcontract

Units - 1. Hours 2. Dollars

Unit Cost - 1. 71.22 2. 24,000

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C106S |BuslnﬂssMaaauement Office Linear 537.16|Hours
Factors 604 Hours
0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRvS [ 0000 INONE 1065 |Business Manaaement Office | Linear 21.831.50 Sﬁ 23@
Factors 24000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO03 - 400/800 Group Manager
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/800 G oup Manager support
cost to the facility baseline, incorporating adjustnents required by the RVRS C osure Projects reorganization.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - 400/ 800 Area Closure Projects Manager's Ofice support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 1820
Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |C|o§uLeMaaauement Linear 1.618.60
Factors 1820 hours 1 vear

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem OPMGMTO04 - 400/800 Project Manager
BOE |Oosts directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for 400/800 Project Manager support ‘
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costs to the facility baseline, incorporating adjustnents required by the RVRS Cl osure Projects reorganization.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/800 Area Cl osure Projects Project Manager support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 92.49|Hours
Factors 52 Weeks 2 Hours/Week Meetinas (Clsr Picts.

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 80 q'%|Hours

Factors 52 Weeks 1.75 Hrs/Wk Manaaement Assessments &

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S _|Closure Manaaement | Linear 277.47|Hours

Factors 52 Weeks 6 Hrs/Wk Proi. Mamt. Activitv (Proi.

0.88934 [SYS 061%?}? ???fﬁiﬁ;emsil
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Management | Line

Factors 52 Weeks 2 Hrs/Wk Compliance (ISM/EWP.

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTOS5 - Facility Manager

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for nanagenent of the facility,
incorporating adjustnments required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Facility Manager support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | C104S |CIosuLeManaaement Linear 1.757.34|Hours
Factors 52 Weeks 38 Hrs/Wk Facility Proiects (Chem Rmvl.
0.88934 [SYS 0614001.88934200 - Sv:
nagement | Linear ‘ 95512 Soluoijjtzb

A O osu ana
Factors 105000 dollars/Wk for meetinas (Clsr Picts. 1 vear 1.02283 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem

Line Item OPMGMTO6 - Shift/Building Manager

BOE

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for the 800 Area Shift/Building
Managers, incorporating adjustnents required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.

Br eakdown of Historical Data:
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Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C104S |CIosuLeManaaement Linear 1.757.34|Hours
Factors 38 Hrs/Wk 52 Weeks

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item OPMGMTO7 - Environmental Compliance Specialist
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for packaging and novi ng waste,
wal kdowns, POD and docunentation.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - 400/ 800 Area Cl osure Projects Environnental Conpliance support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 1976
Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C104S |Clo§_uLeManauement Linear 1.757.34|Hours
Factors 38 Hrs/Wk POD 52 wks

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item OPMGMTO8 - Subcontractor Technical Support
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Subcontract Technical & Admi nistrative support for the facility baseline which includes: 1/2 Facility Manager Adm nistrative Assistant, 1/3
Support for Group Manager Adm nistrative Assistant, 1/3 Support for 400/ 800 Area Project Controls & Coordination, 2 Facility Leads.
Breakdown of Historical Data:
Item - Subcontracts
Units - Fiscal Year
Unit Cost - 329,167
Unit Cost Adjustnment factor -
Revised Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 295.634.80IDollars
Factors 325000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
A5H [SUBCONTRACTED SRVS P150 |TRAINERS C104S |Closure Manaaement | Linear ‘ 45,482 ?Q|D

Factors 50000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem OPMGMTOQ9 - Salaried EmpoyeeTuition Reimbursement
BOE |Oosts directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for Enployee Tuition Reinbursenent. ‘
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The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Tuition Rei mbursenment costs for R230S personnel .

Br eakdown of Historical Data:

Item - Incurred Cost

Units - Dollars

Unit Cost - 3500.00 nmax per enployee

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
AS5M_|[TRAVEL/TRAIN/RELOCAT 0000 _INONE c104s_IClosure Management Linear
Factors 3500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SURVOL1 - Logistics/Property
BOE Costs directly derived from FY98 Actual Costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Property Accounting, including
Annual Inventory.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Logistics/Property support for the facility baseline.
Breakdown of Historical Data:
Item - DC Subcontract
Units - Fiscal Year
Unit Cost - 1280
Unit Cost Adjustnment factor -
Revised Unit Cost - None
Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C100S |C|os Ire Site Services Linear 1.164.35|Dollars
Factors 1280 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SURVO?2 - Facilities Inspection
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Quality Inspections, verification
of materials and post-maintenance inspections in the facility.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Facilities Inspection support for the facility baseline.
Breakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 112
Unit Cost Adjustnment factor -
Revised Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS C210S |Facili1igs_Mng&Mainlenance Linear 99.61IHours
Factors 112 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVO3 - Emergency Preparedness
BOE ‘
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Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Energency Preparedness,
Cccurrence Reporting, etc. Included in this estimate are 358 fire system surveys.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Energency Preparedness support for the facility baseline.

Br eakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 44, 870. 50

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K263S |Fire Tactical Operations Linear 40.816.26IDollars
Factors 44870.5 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SURV04 - Analytical Services

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for sanpling services necessary to
noni tor worker safety, based on $52/sanple.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Estimate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Analytical Laboratory support for the facility baseline.

Breakdown of Historical Data:

Item - Subcontract

Units - Fiscal Year

Unit Cost - 104, 828.00

Unit Cost Adjustnment factor - Budgeted ampunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ar1aMiga.LLab_QLa1QnLS§mc_es Linear 63.675.20|
Factors 70000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVOS5 - Safety

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Safety Oversight support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) ST Labor Hours

Units - 1) Hours

Unit Cost - 1) 43.08

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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| AsH [SUBCONTRACTEDSRVS | E120 SAFETYENGINEERS | R100S IRMRS Salaried [ Linear | 56.398.03Dollars

Factors 62000 Hours 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SURVO06 - Quality Assurance

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Quality Assurance Oversight support for the facility baseline.

Breakdown of Historical Data:

Item- QA Support

Units - Dollars

Unit Cost - 6500 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS R100S |RMRS Salaried Linear
Factors 6500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE

Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 204.911.601Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 93.562.33Dollars

Factors 93562.3 Dollars
Line Item TECSPTO1 - Metrology Labs

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for equipnent calibration support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Metrol ogy Labs support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours(1l. Hourly, 2. Salary)

Units - Hours

Unit Cost - 1. - 31.54, 2. 44.12

Unit Cost Adjustnment factor -

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER C100S |Clo_s_uLe_S'Lte_SﬂnLi§_es Linear 186.76|Hours
Factors 210 Hours

Factors 25 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPTO2 - Transportation

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for facility transportation support &
vehecl e rental s.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
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Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Transportation support for the facility baseline.
Br eakdown of Historical Data:
Item- 1. ST Labor Hours 3. Rentals
Units - 1. Hours 3. Fiscal Year
Unit Cost - 1. 28.11 3. 6,000.00
Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE L060 [MISSION SUP SPEC Il (ELTTCH. WS | C2425 |Tran§ngua1ion Linear 35.57IHours
Factors 40 Hours
0.88934

[ast IRenta,s T oooo None [ coazs ltransnortation

[SYS 06149_’0%
Linear 9.026.82[Da

Factors 10000 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO3 - Logistics Mt'l Control
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Hot & Cold Laundry support for the facility baseline and Janitorial Support.
Breakdown of Historical Data:
Item - Laundry and Janitorial Support
Units - Lot
Unit Cost - 1.$135,990 2. 34.24 hours
Unit Cost Adjustnment factor -
Revised Unit Cost - None
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE L030 |UT|L|TYWORKER C100S |Clo_s_uLe_S'Lte_SﬂnLi§_es Linear 33.35/Hours
Factors 375 hours
0.88934 [SYS 061 -
L_ase_lcss FIXED PRICE | 0000 [noNE | c233s |Building Services Linear 34.566.541D0 Zﬂi
Factors 38000 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
|_asE_lcss FIXED PRICE [ o000 INONE | k260s Isite Operations Linear | 89.136.41Do 232
Factors 97990.3 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO04 - Traffic Management
Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.

BOE h
The conversion factor

Hi storical Data Source -

Br eakdown of Historical Data:

Item - DC Subcontract
Units - Fiscal Year
Unit Cost - 300. 00

Unit Cost Adjustnent factor -
Revised Unit Cost - None
Basis for adjustnment - NA

used to convert 7th nonth Actuals to annual
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB&I
FY98 Act ual
Item Desc - Traffic Managenent support for the facility baseline.

totals equals 1.83.
Represent ati ve.

costs from P& (002)reports.

Budget ed anpunts were adjusted to acconpdate Progranmmatic support and FY99 Pl anning targets.
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|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE C241S |Trat['m_Manauement Linear 272.89|Dollars
Factors 300 Dollars 1.02283 -- FY0O Escalation --

Line ltem TECSPTO5 - ARCIE Services

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

purchase, calibration & repair, including NDT.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - ARCIE support for the facility baseline.

Breakdown of Historical Data:

Item- 2. Hourly Labor Hours

Units - 2. Hours

Unit Cost - 2. 32.46

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for radi ol ogical

i nstrunentation,

Line Item TECSPTO6 - Planning Budgeting

BOE

Resources

Line ltem TECSPTO7 - RCT

BOE

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | C211S |E|ectrica| Maintenance Linear 62.25|Hours
Factors 70 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RVRS PB& support for the facility baseline.

Breakdown of Historical Data:

Item - 1)Labor Hours 2) Subcontract

Units - Hours

Unit Cost - 1. 38.54 2. 105, 000. 00

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 119.236.40(Dollars
Factors 131080 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RCT support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 5460 st hours 740 ot hours

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA
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This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | R100S |RMRS Salaried Linear 1.618.82|Hours

Factors 1820.25 Hours - ST

0.88934 [SYS 0614001.88934200 - Svstem
RTIME BA ?
Factors 739.25 Hours - OT

alaried Linear ‘ 657 45|Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPTO8 - Solid Material Management

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ati ng projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Solid Material Managenment support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) Labor Hours 2) Subcontract 3) M scellaneous Supplies & Subcontract

Units - 1)Hours 2)Dollars 3) Dollars

Unit Cost - 1) 40.24 2) 9131.00 3) 1507.00

Unit Cost Adjustment factor -

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.89
Factors
0.88934 [SYS 061 -
AsC |SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 1.360.24|Da Zﬂi
Factors 1507 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 8305 Q7|D§ 232
Factors 9131 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO09 - Project Management

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RVRS Project Managenent support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 50. 24

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear
Factors 138 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPT10 - WM Waste Technicians

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Page 69 of 122 6/23/00 9:52:43 AM OFFICIAL USE ONLY




WBS No: 1EDBO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDB0520 Baseline Cost and Basis of Estimate WBSFilter 1EDB

Activity Filter  * SartsIn FY *
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Waste Technician support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 80 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | R100S |RMRS Salaried Linear 71.15|Hours
Factors 80 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPT11 - Miscellaneous Subcontracts

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - M scellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies,
equi prent purchases, conputer equi prent repl acenment costs, etc.

Breakdown of Historical Data:

Item- 1) Mscellaneous supplies & subcontract 2)Replacenment Conputer Equi prent

Units - 1)Fiscal Year 2) 2 Units

Unit Cost - 1)63239.00 2)2100.00 ea.

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE R100S |RMRS Salaried Linear 3.791.26lDollars
Factors 2 Replacement Computers (Mac 2100 ea. 1.015 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE R100S |RMRS Salaried | Linear | 74332.61lD0 ;g
Factors 81716  Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPT12 - RCT Supervision

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for RCT supervisors perform ng work
for the building baseline.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Br eakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 452.5

Unit Cost Adjustment factor - 4.5

Revi sed Unit Cost -1800

Basis for adjustment - RCT foreman will becone full time in 00.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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402 4'%|Hours

RA Linear
Factors 452.5 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPT13 - Health Physics Instrumentation
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for perform ng radiol ogi cal
instrument mai ntenance and repairs.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Health Physics Instrunentation support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 32.30
Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revi sed Unit Cost - None
Basis for adjustnment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | R100S |RMRS Salaried Linear 159.19|Hours
Factors 179 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EDB0530 Description: 444 Cluster L/L Funct: Maint. FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
D301H Facilities & Site Operations 0.60/each HC 1.060 636 10.737 0 0 10.737 3.715 14.452
D302H Facilities Maintenance 0.60leach HC 213 128 2.926 0 0 2.926 1.012 3.938
K232S RECSS Financial 0.60/each HC 0 0 0 10.561 0 10.561 0 10.561
OPMGMTO1 Closure Proiects Director's Office 0.60leach HC 312 187 10.011 0 0 10.011 3.464 13.475
OPMGMTO02 RECSS Project Controls 0.60/each HC 537 322 17.227 13.099 0 30.326 5.960 36.286
OPMGMTO03 400/800 Groun Manager 0.60leach HC 543 326 17.426 0 0 17.426 6.030 23.456
OPMGMTO04 400/800 Proiect Manager 0.60leach HC 543 326 17.426 0 0 17.426 6.030 23.456
OPMGMTO05 Facility Manaaer 0.60lea HC 1.619 971 38.313 0 0 38.313 13.256 51.570
OPMGMTO06 Shift/Buildina Manaaer 0.60lea HC 1.619 971 51.909 0 0 51.909 17.960 69.869
OPMGMTO7 Environmental Compliance Specialist 0.60/each HC 1.087 652 17.104 0 0 17.104 5.918 23.022
OPMGMTO08 Subcontractor Technical Support 0.60leach HC 0 0 0 179.655 0 179.655 0 179.655
OPMGMTO09 Salaried EmpoveeTuition Reimbursement 0.60/each HC 0 0 0 1.868 0 1.868 0 1.868
R213H Leased Labor Maintenance 0.60leach HC 3.030 1.818 41.996 0 0 41.996 14,531 56.527
R220S Maintenance Management/Admin/SubC 0.60/each HC 739 443 14.486 15.009 0 29.496 5.012 34.508
SURV01 Loaistics/Property 0.60leach HC 0 0 0 371 0 371 0 371
SURV02 Eacilities Inspection 0.60leach HC 50 30 761 0 0 761 263 1.025
SURV03 Emeraency Preparedness 0.60/each HC 0 0 0 24.490 0 24.490 0 24.490
SURV04 Analvtical Services 0.60leach HC 0 0 0 14.303 0 14,303 0 14.303
SURV05 Safety 0.60/each HC 402 241 8.432 0 0 8.432 2,917 11.349
SURV06 Quality Assurance 0.60leach HC 0 0 0 1.849 0 1.849 0 1.849
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 220.942 220.942 0 220.942
TECSPTO1 Metroloav Labs 0.60leach HC 152 91 1.665 0 0 1.665 576 2.241
TECSPT02 Transnortation 0.60/each HC 18 11 322 3.250 0 3.572 111 3.683
TECSPT03 Lodistics Mt'l Control 0.60leach HC 33 20 338 8.660 0 8.998 117 9.115
TECSPT04 Traffic Management 0.60leach HC 0 0 0 164 0 164 0 164
TECSPT05 ARCIE Services 0.60/each HC 62 37 830 0 0 830 287 1117
TECSPT06 Plannina Budaetina 0.60leach HC 0 0 0 71.542 0 71.542 0 71.542
TECSPT07 RCT 0.60/each HC 2.276 1.366 33.255 0 0 33.255 11.506 44,761
TECSPT08 Salid Material Management 0.60leach HC 1 1 29 5.800 0 5.828 10 5.838
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TECSPTQ9 Proiect Management 0.60/each HC 123 74 3.936 0 0 3.936 1.362 5.298
TECSPT10 WM Waste Technicians 0.60leach HC 12 7 153 0 0 153 53 206
TECSPT11 Miscellaneous Subcontracts 0.60lea HC 0 0 0 46.533 0 46.533 0 46,533
TECSPT12 RCT Supervision 0.60/each HC 422 253 7.081 0 0 7.081 2.450 9,531
TECSPT13 Health Phyvsics Instrumentation 0.60leach HC 159 96 2.121 0 0 2121 734 2.855

Total for Activity 1EDB0530: 9.008 298.483 397.154 220.942 916.579 103.275 1.019.854

Line Item D301H - Facilities & Site Operations
Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility

BOE

Resources

janitorial support.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

ItemDesc - Facilities & Site Operations support for the facility baseline.

Br eakdown of Historical Data:

Item- 1. ST Labor Hours

Units - Hours

Unit Cost - 1. 21.55

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve

Quantity

| Units

750 |STRAIGHT TIME BASE L030 |UTILITY WORKER C210S |Facili1i§s_Mng&_MainIenance Linear

1.060.10

Factors 1192 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item D302H - Facilities Maintenance
Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility

BOE

Resources

A/ C and Backfl ow preventers.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Facilities Mintenance support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 1. 30.15 2. 43.50 3. 39.17

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE €080 |PLUMBERS AND PIPEFITTERS C210S |FaQiJj1i&s_Mgm1_&_Maintenance Linear 191.21|Hours
Factors 215 Hours
0.88934 [SYS 061. -
Linear 4.00

Factors 4.5 Hours

| Linear

0.88934 [SYS 0614001.88934200 - Sv
\ 17.79 I:I; ][2

Factors 20 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item K232S - RFCSS Financial
Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for warehouse naterial purchases.

BOE

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
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Hi storical Data Source - FY98 Actual costs from P& (002)reports
Item Desc - Itenms purchased include air novenent systens, waste containers, special ordered equipnent, etc. Costs are not fixed, are requirenents dependent
and reflect normal special ordered itens requirements necessary to maintain facility availability and productivity.

Br eakdown of Historical Data:
Item - M scel | aneous

Units - Lot

Unit Cost - 19,500.00

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

Budget ed anmbunts were adjusted to acconpdate Programmatic support and FY99 Pl anning targets.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element

ASC_|SUPPLIES

ill Department Curve Quantity | Units
0000 |NONE K218S |Finangla|_5ﬂmi§_es Linear 17.602.30

Factors 19500 Dollars

1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTOL1 - Closure Projects Director's Office

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/ 800 Cl osure Project
Director's office support to the facility baseline, incorporating adjustments required by the RVMRS C osure Projects reorgani zation.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Closure Projects Director's Ofice support for the facility baseline.

BOE

Resources

Br eakdown of Historical Data:
Item- 1) Labor Hours

Units - 1) Hours

Unit Cost - 1)62.01

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

Budget ed ambunts were adjusted to acconpdate Programmatic support and FY99 Pl anning targets.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |C|o§uLeMauauement Linear 312.16|Hours
Factors 351 Hours

Line Item OPMGMTO2 - RFCSS Project Controls
Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Project Controls & Oversight.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source - FY98 Actual costs from P& (002) reports.
Item Desc - Project Managenent & Oversight for 400/ 800 Area.

Br eakdown of Historical Data:

Item- 1. Labor 2. Subcontract

Units - 1. Hours 2. Dollars

Unit Cost - 1. 71.22 2. 24,000

Unit Cost Adjustnment factor -
Revised Unit Cost - None
Basis for adjustnment - NA

None

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C106S |B 1siness Management Office Linear 537.16/Hours
Factors 604 Hours

Factors 24000 Dollars

0.88934 [SYS 061. -
inea 21.831.50 ssz Zﬂi

0.88934 [SYS 0614001 .88934200 - Svstem

1.02283 -- FY0O Escalation --
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Line ltem OPMGMTO3 - 400/800 Group Manager

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for 400/ 800 G oup Manager support
cost to the facility baseline, incorporating adjustments required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/ 800 Area Closure Projects Manager's O fice support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |CIO§uLeMauauement Linear 92.49
Factors 2 Hours/Wk. Meetinas (Dir. Staff. Dept. 52 Weeks
0.88934 [SYS 06149? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear 277.47|Hours
Factors 52 Weeks 6 Hours/Week Direct Closure Proiect

0.88934 [SYS Oﬁlf?f ???%fﬁﬁf - ﬁi;iig
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Management | Line

Factors 52 Weeks 2 Hours/Week Mamt

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 80 q'%|Hours

Factors 52 Weeks 1.75 Hour/Wk Manaaement Walkdowns.

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO04 - 400/800 Project Manager

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/ 800 Project Manager support
costs to the facility baseline, incorporating adjustnents required by the RVRS Cl osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 92.49|Hours
Factors 52 Weeks 2 Hours/Week Meetinas (Clsr Picts.

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 80 q'%|Hours

Factors 52 Weeks 1.75 Hrs/Wk Manaaement Assessments &

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear 277.47|Hours

Factors 52 Weeks 6 Hrs/Wk Proi. Mamt. Activitv (Proi.

0.88934 [SYS 0614001 .88934200 - Svstem
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750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement Linear ‘ 92.49
Factors 52 Weeks 2 Hrs/Wk Compliance (ISM/EWP.
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTOS5 - Facility Manager

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for nanagenent of the facility,
incorporating adjustnments required by the RVRS C osure Projects reorganization.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - 800 Area Facility Manager support for the facility baseline.
Breakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 39.90
Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None
Basis for adjustnment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) Cc104s |CIosuLeManaaement Linear 323.72|Hours
Factors 52 Weeks 7 Hrs/Wk
0.88934 [SYS 0614()? BBQSAZQQ_FLSLQDJ_\—
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |[Closure Management | Linear 277.47Hours
Factors 52 Weeks 6 Hrs/Wks Facilitv Work
0.88934 [SYS 0614001 .88934200 - Sviﬁs
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 184.9
Factors 52 Weeks 4 Hrs/Wk Facilitv Proiects (Chem Rmvl.

0.88934

[SYS 06149_’()1_.&8334209;?1&&[0_\
| Linear 416.21/Hours

Factors

0.88934

[SYS 0614001 .88934200 - System
Linear ‘ 416.21 |Hours

Factors hours/Wk for meetinas (Clsr Picts.

0.88934
Line Item OPMGMTO6 - Shift/Building Manager

[SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal

year for the 800 Area Shift/Building

BOE Managers, incorporating adjustnents required by the RVRS Closure Projects reorgani zation.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.
Breakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 39.90
Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) Cc104s |CIosuLeManaaement Linear 647.44|Hours
Factors 52 Weeks 14 Hrs/Wk General Fac Spot. (WEMS.
0.88934 [SYS 0614001.88934200 - System
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750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 92.49|Hours
Factors 52 Weeks 2 Hrs/Wk LO/TO Admin & Support
0.88934 [SYS 061 -
[ 750 STRAIGHTTIMEBASE | M020 [MANAGERS (GRADE69-72) | C104S |Closure Management [ Linear 231.23Hours
Factors 52 Weeks 5 Hrs/wk Permit to Work Admin &
0.88934 [SYS 06149_,0]..&8_93420_0;?1&&[0_\
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S _[Closure Manaaement | Linear 277.47|Hours
Factors 52 Wks 6 Hrs/WKks Fire Inspections

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 369 97|Hours

Factors 52 Weeks 8 Hrs/Wk Propertv Manaaement &

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item OPMGMTO7 - Environmental Compliance Specialist

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for packaging and novi ng waste,
wal kdowns, PCOD and docunentati on.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/800 Area Closure Projects Environmental Conpliance support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C104S |CIosuLeManaaement Linear 277.47|Hours
Factors 52 Wks 6 Hrs/Wk Compliance

0.88934 [SYS 0614001 .88934200 - Svstem

0.88934 [SYS 0614001 .88934200 - Svstem

RA & PRO I anagement | Linear ‘ 46 ?R|Hours

Factors 52 Weeks 1 Hours/WK. (Trainina)
0.88934 [SYS 061 -
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 46 ?R|Hours

Factors 52 wks 1 Hrs/Wk POD

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem OPMGMTO8 - Subcontractor Technical Support

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Subcontract Technical & Admi nistrative support for the facility baseline which includes: 1/2 Facility Manager Adm nistrative Assistant, 1/3
Support for Group Manager Adm nistrative Assistant, 1/3 Support for 400/ 800 Area Project Controls & Coordination, 2 Facility Leads.

Breakdown of Historical Data:

Item - Subcontracts

Units - Fiscal Year

Unit Cost - 329,167

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
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Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 253.943.10IDollars
Factors 279167 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
A5H [SUBCONTRACTED SRVS P150 |TRAINERS C104S [Closure Manaaement | Linear ‘ 45,482 ?Q|D

Factors 50000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item OPMGMTO9 - Salaried EmpoyeeTuition Reimbursement

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Enployee Tuition Reinbursenent.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Tuition Rei mbursenment costs for R230S personnel .

Breakdown of Historical Data:

Item- Incurred Cost

Units - Dollars

Unit Cost - 3500.00 max per enployee

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C104s |C|o§uLeMauauement Linear 3.112.70|
Factors 3500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item R213H - Leased Labor Maintenance

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 30.21 - ST/ 42.49 - OT

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
750 _|STRAIGHT TIME BASE €010 _[CARPENTERS R100S |RMRS Salaried Linear 233.90
Factors 263 Hours
0.88934 [SYS 0614001.88934200 - Sv
[ 750 ISTRAIGHTTIMEBASE | co20 [ELECTRICIANS | R100S |IRMRS Salaried [ Linear \ 233 qomﬁfb
Factors 263 Hours
0.88934 [SYS 061 .
[ 750 |STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exn | R100S |RMRS Salaried | Linear 243.24]Hours

Factors 2735 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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Activity Filter  * SartsInFY *
[ 750 ISTRAIGHT TIME BASE [ co7o lPAINTERS [ R100S |RMRS Salaried Linear \ 161.19
Factors 181.25 Hours
0.88934 [SYS 06140?] 88934200 - ﬁﬁfﬁs
750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS R100S [RMRS Salaried | Linear 161.19

Factors 181.25 Hours

088934 [SYS 06149?] aasagzgo_ﬁztuemﬁil-
| Linear 122.28

0.88934 [SYS 0614001 .88934200 - Sv:
| Linear \ 1.207.28 I:I; ][2

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE C010 |ICARPENTERS R100S [RMRS Salaried | Linear 667.01|Hours

Factors 750 Hours (OT) for all crafts

Factors 1357.5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item R220S - Maintenance Management/Admin/SubC

BOE Esti mate based on experience and input provided from Mai ntenance Managenent for Mintenance Managenent and Administration costs. Subcontract costs
extrapol ated from FY98 costs.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Esti mators Experience - EE based on pre-Cl osure Project Re-org. actual costs with input fromd osure Projects Mintenance and Engi neeri ng Managenent .
Experience Item Desc - Estimate is for Managerment and Administrative cost associated wi th M ntenance and Engi neering support to 400/ 800 Area C osure
Projects. Subcontract costs are based on actual subcontract costs for subcontracted engineers (4), maintenance supervision (1), naintenance planning (1) and
admi ni strative support(2)

Br eakdown of Cost Dat a:

Item- 1) Labor Hours 2)Subcontract

Units - 1)Hours 2) Dollars

Unit Cost - 1)$40.70 2) $110, 000. 00

Unit Cost Adjustment factor - 1) Adjusted to reflect C osure Project Managenent input as to required post-re-org. managenent and administrative costs for
mai nt enance and engi neering support to 400/ 800 Area Cl osure Projects and delta between R230S (previ ous mai ntenance managenent dept.) and R220S (current
mai nt enance managenent dept.) hourly rates. 2) No adjustnent

Revised Unit Cost - 1) $40.70 2) NA

Basis for adjustment - 1) Delta between R230S and R220S 2) NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 67.15|Hours

0.88934 [SYS 0614001.88934200 - Sv:

| Linear ‘ 134.29 I:I; ;2
0.88934 [SYS 06140? 88934209_?1&&[0_’-

| Linear 67.15|Hours
0.88934 [SYS 061. -

| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 67 15|Hours

0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
| Linear 67.15[Hours

0.88934 [SYS 0614001.88934200 - Svstem

Factors 75.5 Hours (Mtce Lead)

Factors 151 Hours (Mtce Foreman x 3)

Factors 75.5 Hours

Factors 75.5 Hours (Buven
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(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 134.29
Factors 151 Hours (Mtce Planner x 2)
0.88934 [SYS 06140? 8893%—
Linear 134.29
Factors 151 Hours (Mtce Coord x 2)
0.88934 [SYS 061. -
| asH lsuBcoNTRACTEDSRYS | o000 INone [ Rioos |RMRS Salaried | Linear 25.015.26/Do Zzg
Factors 27500  Dollars (SubC. Enanrs. Maint. Supv.) 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SURVOL1 - Logistics/Property
BOE Costs directly derived from FY98 Actual Costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Property Accounting, including
Annual Inventory.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Logistics/Property support for the facility baseline.
Breakdown of Historical Data:
Item - DC Subcontract
Units - Fiscal Year
Unit Cost - 680. 00
Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE C100S |closure Site Services Linear 618.56/Dollars |
Factors 680 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVO?2 - Facilities Inspection
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Quality Inspections, verification
of materials and post-nmaintenance inspections in the facility.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Facilities |Inspection support for the facility baseline.
Breakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 37.95
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P050_|COMPLIANCE INSPECTORS C210S |Facili1i§s_Mng&Maimenance Linear 49.80
Factors 56 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVO3 - Emergency Preparedness
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Energency Preparedness,

Qccurrence Reporting, etc. Included in this estimate are 358 fire system surveys.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Energency Preparedness support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract
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1EDB0530 ) : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - Fiscal Year
Unit Cost - 44, 870. 50
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k263s _IFire Tactical Operations Linear 40.816.261Dollars
Factors 44870.5 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

V04 - Analytical Services

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal
nmoni tor worker safety, based on $52/sanple.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Analytical Laboratory support for the facility baseline.

Br eakdown of Historical Data:
Item - Subcontract

Units - Fiscal Year

Unit Cost - 104, 828.00

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - NA

Budget ed anmbunts were adjusted to acconpdate Programmatic support and FY99 Pl anni ng

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

year for sanpling services necessary to

targets.

Cost Element ill Department

Curve

Quantity | Units

A5H |SUBCONTRACTEDSRVS 0000 |NONE K267S |Ar1aMiga.LLab_QLaanSﬂmc_es

Linear

23.839.0

Factors 26207  Dollars 1.02283 -- FY0O Escalation --

Line Item SURVOS5 - Safety

BOE

Resources

0.88934

[SYS 0614001 .88934200 - System

Costs directly derived from FY98 Actual
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Estimate adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Safety Oversight support for the facility baseline.

Breakdown of Historical Data:
Item- 1) ST Labor Hours
Units - 1) Hours

Unit Cost - 1) 43.08

Unit Cost Adjustnent factor -
Revised Unit Cost - None
Basis for adjustment - NA

costs calculated fromthe 7th nonth and projected to the end of the fiscal

Budget ed anpunts were adjusted to acconpdate Progranmmatic support and FY99 Pl anni ng

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

year to nonitor facility baseline safety

targets.

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried

Linear

402.43

Factors 452.5 Hours

Line ltem SURVO06 - Quality Assurance

BOE

0.88934

[SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Actual
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

costs calculated fromthe 7th nonth and projected to the end of the fiscal

year to nonitor facility baseline safety
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Activity ID: 1EDB0530 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Quality Assurance Oversight support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) ST Labor Hours

Units - 1) Hours

Unit Cost - 1) 50.95

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 3.082.20
Factors 3388.35 Prime Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 159.676.80IDollars
E r S
rtment | Linear 61.264.80IDollars

Factors 61264.8 Dollars
Line Item TECSPTO1 - Metrology Labs

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for equipnent calibration support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Metrol ogy Labs support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours(1l. Hourly, 2. Salary)

Units - Hours

Unit Cost - 1. - 31.54, 2. 44.12

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER C100S |C|o i i Linear 129.84|Hours
Factors 146 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C100S |Closure Site Services | Linear ‘ 22 ?'%|Hours

Factors 25 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPTO2 - Transportation

BOE Oors]tsldirectlly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for facility transportation support &
vehecl e rental s.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Transportation support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 3. Rentals

Units - 1. Hours 3. Fiscal Year

Unit Cost - 1. 28.11 3. 6,000.00

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA
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This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE LO60 |MISSION SUP SPEC I (FLTTCH. WS | C242S |Tran§ng|1a1ion Linear 17.791Hours
Factors 20 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asL_|RENTALS [ 0000 INONE [ c242s [Transnortation | Linear | 541600 D; 232
Factors 6000 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPTO0S3 - Logistics Mt'l Control

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Hot & Cold Laundry support for the facility baseline.

Br eakdown of Historical Data:

Item- 1. Mscellaneous Expenses 2. Labor Hours

Units - 1. Fiscal Year 2. Hours

Unit Cost - 1. 63,961.14 2. 34.24

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER C100S |CIQS_uLe_Slte_S_eDLi_C_&S Linear 33.35[Hours
Factors 375 hours
0.88934 [SYS 061 -
[ asr Imisc ExPENSES | o000 InoNE c100s Iclo i
Factors 15990.3 Dollars 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO04 - Traffic Management
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Traffic Managenent support for the facility baseline.
Br eakdown of Historical Data:
Item - DC Subcontract
Units - Fiscal Year
Unit Cost - 300. 00
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2415 ITraffic Management Linear 272.89
Factors 300 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPTO5 - ARCIE Services

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for radiol ogical
purchase, calibration & repair, including NDT.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

i nstrunentation,
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Item Desc - ARCIE support for the facility baseline.

Br eakdown of Historical Data:

Item- 2. Hourly Labor Hours

Units - 2. Hours

Unit Cost - 2. 32.46

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | C211S |Electrical Maintenance Linear 62.25|Hours
Factors 70 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO6 - Planning Budgeting
BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - RVRS PB& support for the facility baseline.
Br eakdown of Historical Data:
Item - 1)Labor Hours 2)Subcontract
Units - Hours
Unit Cost - 1. 38.54 2. 105, 000.00
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Pl anning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 119.236.40(Dollars
Factors 131080 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Iltem TECSPTO7 - RCT

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Estimate adjusted to neet objectives associated with preparation of the facility for transition to D&D.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - RCT support for the facility baseline.
Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 30. 38

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | R100S |RMRS Salaried Linear 1.618.82|Hours
Factors 1820.25 Hours - ST

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 657 45|Hours

Factors 739.25 Hours - OT

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO8 - Solid Material Management

BOE |Oosts directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year. ‘
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Hi storical Data Source - FY98 Actual

Br eakdown of Historical Data:

Revi sed Unit Cost - None
Basis for adjustment - NA

The conversion factor used to convert 7th nonth Actuals to annual
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

costs from P& (002)reports.

totals equals 1.83.

Item Desc - Solid Material Managenment support for the facility baseline.

Item- 1) Labor Hours 2) Subcontract 3) M scellaneous Supplies & Subcontract
Units - 1)Hours 2)Dollars 3) Dollars

Unit Cost - 1) 40.24 2) 9131.00 3) 1507.00
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element

il

Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72)

R100S |RMRS Salaried

Linear

0.89IHours

Factors

0.88934 [SYS 0614001.88934200 - Sv:

[ asc IsuppLIES

[ 0000 INONE

[ R100S |RMRS Salaried

Linear

1.360. '%4|I')n ;g

Factors 1507 Dollars

1.015 -- FY0O0 Escalation --

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos |IRMRS Salaried

Factors 9131 Dollars

Line Item TECSPTO09 - Project Management

BOE

Resources

1.02283 -- FY0O Escalation --

0.88934 [SYS 06140? 8393%—
Linear 8.305.97|Da

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Act
The conversion factor used to conver

Hi storical Data Source - FY98 Actual

Br eakdown of Historical Data:
Item - Labor Hours

Units - Hours

Unit Cost - 50. 24

Revi sed Unit Cost - None
Basis for adjustment - NA

ual costs calculated fromthe 7th nmonth and projected to the end of the fiscal

t 7th nonth Actuals to annual

costs from P& (002)reports.

totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Item Desc - RMVRS Project Managenent support for the facility baseline.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

year.

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Pl anning targets.

Line Item TECSPT10 - WM Waste Technicians

BOE

Resources

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear
Factors 138 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Act
The conversion factor used to conver

Hi storical Data Source - FY98 Actual
Item Desc - Waste Technici an support
Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 28.38

Revi sed Unit Cost - None
Basis for adjustment - NA

ual costs calculated fromthe 7th nonth and projected to the end of the fiscal

t 7th nonth Actuals to annual

costs from P& (002)reports.
for the facility baseline.

totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

year.

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

| Cost Element ‘

ill

‘ Department

Curve |

Quantity | Units |
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Linear ‘ 12 45|Hours

Factors 14 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPT11 - Miscellaneous Subcontracts

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - M scel | aneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeepi ng supplies,
equi pment purchases, conputer equi prent repl acement costs, etc.

Breakdown of Historical Data:

Item- 1) M scel |l aneous supplies & subcontract 2)Replacenent Conputer Equi pnent

Units - 1)Fiscal Year 2) 2 Units

Unit Cost - 1)63239.00 2)2100.00 ea.

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE R100S |RMRS Salaried Linear 73.763.57I|Dallars
Factors 81716 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 3.791.26Dol Zﬂi
Factors 2 Replacement Computers (Mac 2100 ea. 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPT12 - RCT Supervision

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for RCT supervisors performng work
for the building baseline.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 1. 40.43 ST 2. 37.76

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 402.43|Hours

Factors 452.5 Hours
0.88934 [SYS 06140? 8893420_0_?13LQED_\-
Linear 20.011Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 225 Hours

Line ltem TECSPT13 - Health Physics Instrumentation

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for perform ng radiol ogi cal
instrument mai ntenance and repairs.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Health Physics Instrunentation support for the facility baseline.

Breakdown of Historical Data:
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Activity ID: 1EDB0530 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - Labor Hours

Units - Hours

Unit Cost - 32.30

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | S100S |SSOC Salaried Linear 159.19IHours
Factors 179 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EXXXDB053 Description: End of 444 Cluster L/L Funct: Maint. Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

D301H Facilities & Site Operations 0.26leach HC 1.060 279 4.709 0 0 4.709 1.328 6.037
D302H Facilities Maintenance 0.26/each HC 213 56 1.283 Q0 Q0 1.283 362 1.645
K232S RFCSS Financial 0.26leach HC 0 0 0 4.632 0 4.632 0 4.632
OPMGMTO1 Closure Proiects Director's Office 0.26/each HC 312 82 4,391 Q0 Q0 4,391 1.238 5.629
OPMGMT02 RFECSS Proiect Controls 0.26leach HC 537 141 7.556 5.745 0 13.301 2131 15.431
OPMGMTO3 400/800 Groun Manager 0.26/each HC 543 143 7.643 Q0 Q0 7.643 2.155 9.799
OPMGMT04 400/800 Proiect Manaaer 0.26/each HC 543 143 7.643 (0] (0] 7.643 2.155 9.799
OPMGMTO05 Facility Manaaer 0.26lea HC 1.619 426 16.804 0 0 16.804 4.739 21.543
OPMGMT06 Shift/Buildina Manaaer 0.26/ea HC 1.619 426 22.767 Q0 Q0 22.767 6.420 29.187
OPMGMTO7 Environmental Compliance Specialist 0.26leach HC 1.087 286 7.502 [0] [0] 7.502 2.115 9.617
OPMGMTO08 Subcontractor Technical Supbport 0.26/each HC 0 0 0] 78.796 Q0 78.796 0 78.796
OPMGMTO09 Salaried EmpoveeTuition Reimbursement 0.26leach HC 0 0 [0] 819 [0] 819 0 819
R213H Leased Labor Maintenance 0.26/each HC 3.030 797 18.419 0 0 18.419 5.194 23.614
R220S Maintenance Management/Admin/SubC 0.26leach HC 739 194 6.354 6.583 0 12.937 1.792 14.728
SURVO01 Loaistics/Property 0.26/each HC 0 0 0] 163 Q0 163 0 163
SURVQ2 Eacilities Inspection 0.26/each HC 50 13 334 (0] (0] 334 94 428
SURV03 Emeraencyv Preparedness 0.26leach HC 0 0 [0] 10.741 [0] 10.741 0 10.741
SURV04 Analvtical Services 0.26/each HC 0 0 0] 6.273 Q0 6.273 0 6.273
SURV05 Safety 0.26leach HC 402 106 3.698 0 0 3.698 1.043 4741
SURV06 Quality Assurance 0.26/each HC 0 0 0] 811 Q0 811 0 811
SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 48.743 48.743 0 48.743
TECSPTO1 Metroloav Labs 0.26/each HC 152 40 730 Q0 Q0 730 206 936
TECSPT02 Transportation 0.26leach HC 18 5 141 1.425 0 1.567 40 1.606
TECSPTO03 Loaistics Mt'l Control 0.26/each HC 33 9 148 3.798 Q0 3.947 42 3.988
TECSPT04 Traffic Manaaement 0.26leach HC 0 0 [0] 72 [0] 72 0 72
TECSPT05 ARCIE Services 0.26/each HC 62 16 364 (0] (0] 364 103 466
TECSPTQ06 Plannina Budaetina 0.26/each HC 0 0 0] 31.378 Q0 31.378 0 31.378
TECSPT07 RCT 0.26leach HC 2.276 599 14.585 0 0 14.585 4113 18.698
TECSPTO08 Solid Material Manaagement 0.26/each HC 1 0 13 2.544 Q0 2.556 4 2.560
TECSPT09 Proiect Manaaement 0.26leach HC 123 32 1.726 0 0 1.726 487 2.213
TECSPTI10 WM Waste Technicians 0.26/each HC 12 3 67 Q0 Q0 67 19 86
TECSPT11 Miscellaneous Subcontracts 0.26lea HC 0 0 [0] 20.409 [0] 20.409 0 20.409
TECSPTI12 RCT Supervision 0.26/each HC 422 111 3.106 Q0 Q0 3.106 876 3.981
TECSPT13 Health Physics Instrumentation 0.26leach HC 159 42 930 0 0 930 262 1.193

Total for Activity IEXXXDB053: 3.951 130.914 174.190 48.743 353.847 36.918 390.765

Line Item D301H - Facilities & Site Operations

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility
janitorial support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1EXXXDBO53 Baseline Cost and Basis of Estimate WBSFilter  1EDB

Activity Filter  * SartsIn FY *
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
ItemDesc - Facilities & Site Operations support for the facility baseline.
Br eakdown of Historical Data:
Item- 1. ST Labor Hours
Units - Hours
Unit Cost - 1. 21.55
Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER C210S |FagiJj1igs_Mgm1_&_Maimenance Linear 1.060.10|
Factors 1192 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item D302H - Facilities Maintenance

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for funding in support of facility
A/ C and Backf| ow preventers.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Facilities Mintenance support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 1. 30.15 2. 43.50 3. 39.17

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Progranmmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS C210S |Facili1igs_Mng&Mainlenance Linear 191.21|Hours
Factors 215 Hours

0.88934 [SYS 0614001.88934200 - Svsﬁs
| Linear ‘ 4.00

0.88934 [SYS 06140? 8393420_0_?13LE.ED_\-
Linear 17.791Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 4.5 Hours

Factors 20 Hours

Line ltem K232S - RFCSS Financial

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for warehouse material purchases.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports

Item Desc - Itenms purchased include air novenent systens, waste containers, special ordered equipnent, etc. Costs are not fixed, are requirenents dependent
and reflect normal special ordered itens requirements necessary to maintain facility availability and productivity.

Breakdown of Historical Data:

Item - M scell aneous

Units - Lot

Unit Cost - 19,500.00

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EXXXDB053 . ) . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2185 IFinancial Services Linear 17.602.20
Factors 19500 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTOL1 - Closure Projects Director's Office

BOE

Resources

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for 400/ 800 Cl osure Project
Director's office support to the facility baseline, incorporating adjustments required by the RVMRS C osure Projects reorgani zation.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Closure Projects Director's Ofice support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) Labor Hours

Units - 1) Hours

Unit Cost - 1)62.01

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |Clo§_uLeMananement Linear 312.16/Hours
Factors 351 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO2 - RFCSS Project Controls

BOE

Resources

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for Project Controls & Oversight.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002) reports.
Item Desc - Project Managenent & Oversight for 400/800 Area.
Breakdown of Historical Data:

Item- 1. Labor 2. Subcontract

Units - 1. Hours 2. Dollars

Unit Cost - 1. 71.22 2. 24,000

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C106S |B 1siness Management Office Linear 537.16/Hours
Factors 604 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 24000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem OPMGMTO3 - 400/800 Group Manager

BOE

Costs directly derived from FY98 Actual costs calculated fromthe 7th nmonth and projected to the end of the fiscal year for 400/ 800 G oup Manager support
cost to the facility baseline, incorporating adjustments required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in calculating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/ 800 Area Closure Projects Manager's O fice support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
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WBS No: 1EDBO5 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EXXXDB053 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 92.49|Hours
Factors 2 Hours/WK. Meetinas (Dir. Staff. Dept. 52 Weeks
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear ‘ 80 q'%|Hours
Factors 52 Weeks 1.75 Hour/Wk Manaaement Walkdowns.
0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear 277.47|Hours
Factors 52 Weeks 6 Hours/Week Direct Closure Proiect
0.88934 [SYS 061%?}? ???fﬁ@ﬁ;ﬂmﬁil
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S |Closure Management | Line
Factors 52 Weeks 2 Hours/Week Mamt
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem OPMGMTO04 - 400/800 Project Manager
BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for 400/ 800 Project Manager support
costs to the facility baseline, incorporating adjustments required by the RVRS C osure Projects reorganization.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 39.90
Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |CIos_uLeManauement Linear 80.93[Hours
Factors 52 Weeks 1.75 Hrs/Wk Manaaement Assessments &
750 [STRAIGHT TIME BASE 020 WMANAGERS (GRADE 89720 | C1045 Iciosure Mana BT R T
- agement Line
Factors 52 Weeks 2 Hrs/Wk Compliance (ISM/EWP.
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear ‘ 92.49
Factors 52 Weeks 2 Hours/Week Meetinas (Clsr Picts.
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement Linear 277.47|Hours
Factors 52 Weeks 6 Hrs/Wk Proi. Mamt. Activitv (Proi.
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item OPMGMTO5 - Facility Manager
Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for managenent of the facility,

BOE
incorporating adjustnents required by the RVRS C osure Projects reorganization.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Facility Manager support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EXXXDB053 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) C104s |CIosuLeJAanaaement Linear 323.72[Hours

Factors 52 Weeks 7 Hrs/Wk

0.88934 [SYS 0614001.88934200 - Sv:

750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S |Closure Manaaement | Linear

277.47Hours

Factors 52 Weeks 6 Hrs/Wks Facilitv Work

0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | M020 IMANAGERS (GRADE69-72) | C104S IClosure Management [ Linear 184.98 Ei [E

Factors 52 Weeks 4 Hrs/Wk Facilitv Proiects (Chem Rmwl.

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
& PRO J anagement | Linear 416.21/Hours

Factors 52 Weeks 9 hours/Wk for meetinas (Clsr Picts.

| Linear

416.21

0.88934 [SYS 0614001 .88934200 - Svstem
|HOUI’S

Factors 52 Weeks 9 Hrs/Wk Facilitv

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO6 - Shift/Building Manager

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for the 800 Area Shift/Building

Manager s, incorporating adjustnents required by the RVRS Closure Projects reorgani zation.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.
Breakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 647.44|Hours
Factors 52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS.

0.88934 [SYS 0614001.88934200 -

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear

Sviﬁs
92.49

Factors 52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear

231 ?'%|Hours

Factors 52 Weeks 5 Hrs/wk Permit to Work Admin &

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear 277.47|Hours

Factors 52 Wks 6 Hrs/WKks Fire Inspections

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C104S [Closure Manaaement | Linear

369.97/Hours

Factors 52 Weeks 8 Hrs/Wk Propertv Manaaement &

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO7 - Environmental Compliance Specialist

BOE ‘Oosts directly derived from FY98 Actual costs calculated fromthe 7th month and projected to the end of the fiscal year for packagi ng and novi ng waste,
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1EXXXDB053 ; : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

wal kdowns, POD and docunentation.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - 400/ 800 Area Cl osure Projects Environnental Conpliance support for the facility baseline.
Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 39.90

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C104S |CIosuLeManaaement Linear 346.84|Hours
Factors 52 Wks 7.5 Hrs/Wk Compliance

0.88934 [SYS 0614001 .88934200 - Svstem

RA & PRO I anagement | Linear ‘ 46 ?R|Hours
Factors 52 Weeks 1 Hours/WK. (Trainina)

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
| Linear 277.47|Hours
0.88934 [SYS 061 -
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 46 ?R|Hours

Factors 52 Wks 8 Hrs/Wk Wst Mamt/Ovrsite

Factors 52 wks 1 Hrs/Wk POD

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO8 - Subcontractor Technical Support

BOE

Resources

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Administrative Assistant, 1/3
Support for Group Manager Administrative Assistant, 1/3 Support for 400/ 800 Area Project Controls & Coordination, 2 Facility Leads.

Br eakdown of Historical Data:

Item - Subcontracts

Units - Fiscal Year

Unit Cost - 329,167

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.

Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104S |CIO§uLeMauauement Linear 253.943.101Dollars
Factors 279167 Dollars 1.02283 -- FY0O Escalation --
st ISUBCONTRACTED SRVS p150_lTRAINERS 1085 Iciosure wana O a5 422 2aalars ]
agement | Line
Factors 50000 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item OPMGMTO09 - Salaried EmpoyeeTuition Reimbursement

BOE

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Enployee Tuition Rei nbursenent.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1EXXXDBO53 Baseline Cost and Basis of Estimate WBSFilter  1EDB

Activity Filter  * SartsIn FY *

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Tuition Rei mbursenment costs for R230S personnel .

Br eakdown of Historical Data:

Item - Incurred Cost

Units - Dollars

Unit Cost - 3500.00 nmax per enployee

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C104s |C|o§uLeMauauement Linear 3.112.70|
Factors 3500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item R213H - Leased Labor Maintenance

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 30.21 - ST/ 42.49 - OT

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS R100S |RMRS Salaried Linear 233.90
Factors 263 Hours

0.88934 [SYS 0614001 88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | co20 [ELECTRICIANS | R100S |IRMRS Salaried [ Linear \ 233.90 H; [E
Factors 263 Hours
0.88934 [SYS 061. -
| Linear gi?i 5; EZ:;E

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ R100S |RMRS Salaried | Linear \ 161.19 I:I; ][2
Factors 181.25 Hours

Factors 2735 Hours

0.88934 [SYS 0614001.88934200 - Sv;iﬁs
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS R100S [RMRS Salaried | Linear ‘ 161.19

Factors 181.25 Hours

088934 [SYS 06149?] 8393429%
| Linear 122.28

0.88934 [SYS 0614001 .88934200 - Sv:
| Linear \ 1.207.28 I:I; ][2

0.88934 [SYS 06140? 88934209_?1&&[0_’-
751 |OVERTIME BASE & PRE C010 |ICARPENTERS R100S [RMRS Salaried | Linear 667.01|Hours

Factors 750 Hours (OT) for all crafts

Factors 137.5 Hours

Factors 1357.5 ours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDBOS Rockv Flats Closure Proiect proiect Baseline Devl
1EXXXDB053 : ' . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem R220S - Maintenance Management/Admin/SubC

BOE

Resources

Esti mate based on experience and input provided from Maintenance Managenent for Mintenance Managenment and Adm nistration costs. Subcontract costs
extrapol ated from FY98 costs.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Costs adjusted to nmeet objectives associated with preparation of the facility for transition to D&D.

Esti mators Experience - EE based on pre-Cl osure Project Re-org. actual costs with input from C osure Projects Miintenance and Engi neeri ng Managenent.
Experience Item Desc - Estimate is for Managenent and Admi nistrative cost associated with Miintenance and Engi neering support to 400/ 800 Area Cl osure
Projects. Subcontract costs are based on actual subcontract costs for subcontracted engineers (4), maintenance supervision (1), maintenance planning (1) and
adm ni strative support(2)

Breakdown of Cost Data:

Item - 1) Labor Hours 2)Subcontract

Units - 1)Hours 2) Dollars

Unit Cost - 1)$40.70 2) $110, 000. 00

Unit Cost Adjustnment factor - 1) Adjusted to reflect Cl osure Project Managenent input as to required post-re-org. management and administrative costs for
mai nt enance and engi neering support to 400/800 Area Cl osure Projects and delta between R230S (previous naintenance nanagenent dept.) and R220S (current
mai nt enance managenent dept.) hourly rates. 2) No adjustnment

Revi sed Unit Cost - 1) $40.70 2) NA

Basis for adjustment - 1) Delta between R230S and R220S 2) NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 67.15IHours

0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 134.29 Hé ;2

0.88934 [SYS 061%?}? ???f%
| Line

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 67 15|Hours

Factors 75.5 Hours (Mtct Mar)

Factors 75.5 Hours (Mtce Lead)

Factors 151 Hours (Mtce Foreman x 3)

Factors 75.5 Hours (SOE Supervisor)

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 67.15|Hours

Factors 75.5 Hours

0.88934 [SYS 061%%? ???f%imem;_s:l
| Line

0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 134.29 Hé ;2

0.88934 [SYS 06140? 88934%—
| Linear 134.29

0.88934 [SYS 061. -
[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos IRMRS Salaried | Linear 25,015 26alars

Factors 27500 Dollars (SubC. Enanrs. Maint. Supv.) 1.02283 -- FY0O Escalation --

Factors 75.5 Hours (Buver)

Factors 151 Hours (Mtce Planner x 2)

Factors 151 Hours (Mtce Coord x 2)

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SURVOL1 - Logistics/Property

BOE

Costs directly derived from FY98 Actual Costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Property Accounting, including
Annual Inventory.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Logistics/Property support for the facility baseline.

Breakdown of Historical Data:
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WBS No: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EXXXDB053 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - DC Subcontract
Units - Fiscal Year
Unit Cost - 680. 00
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c100s Iclo i i Linear 618.561Dollars
Factors 680 Dollars 1.02283 -- FY0O Escalation --

Line ltem SURVO?2 - Facilities Inspection

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Quality Inspections, verification
of materials and post-nmaintenance inspections in the facility.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Facilities |Inspection support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 37.95
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P0O50 |COMPLIANCEINSPECTORS C210S |FagiJj1igs_Mgm1_&_Maimenance Linear 49.80)
Factors 56 Hours

Line Item SURVO03 - Emergency Preparedness

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Br eakdown of Historical Data:
Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 44, 870. 50

Unit Cost Adjustnent factor -
Revi sed Unit Cost - None
Basis for adjustnment - NA

Costs directly derived from FY98 Actual

totals equals 1.83.

costs calculated fromthe 7th nonth and projected to the end of the fiscal
Cccurrence Reporting, etc. Included in this estimate are 358 fire system surveys.
The conversion factor used to convert 7th nonth Actuals to annual
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Energency Preparedness support for the facility baseline.

year for Energency Preparedness,

Budget ed anpunts were adjusted to acconpdate Progranmmatic support and FY99 Pl anning targets.

Factors 44870.5 Dollars

Line ltem SURV04 - Analytical Services

BOE

1.02283 -- FY0O Escalation --

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K263S |Fire Tactical Operations Linear 40.816.26IDollars

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Actual
noni tor worker safety, based on $52/sanple.

The conversion factor used to convert 7th nonth Actuals to annual
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Estimate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

totals equals 1.83.

costs calculated fromthe 7th nonth and projected to the end of the fiscal

year for sanpling services necessary to
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WBS No: 1EDBOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EXXXDB053 : ' . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Analytical Laboratory support for the facility baseline.

Br eakdown of Historical Data:

Item - Subcontract

Units - Fiscal Year

Unit Cost - 104, 828.00

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 23.839.08[Dollars
Factors 26207  Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVOS - Safety

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to monitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Safety Oversight support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) ST Labor Hours

Units - 1) Hours

Unit Cost - 1) 43.08

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 402.43|Hours
Factors 452.5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SURVO06 - Quality Assurance

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year to nobnitor facility baseline safety
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Quality Assurance Oversight support for the facility baseline.

Breakdown of Historical Data:

Item- 1) ST Labor Hours

Units - 1) Hours

Unit Cost - 1) 50.95

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 3.082.20
Factors 3388.35 Prime Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EXXXDB053 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 15.903.39|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 32.839.64Dollars

Factors 32839.6 Dollars
Line Item TECSPTO1 - Metrology Labs

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for equipnent calibration support.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Metrol ogy Labs support for the facility baseline.

Breakdown of Historical Data:

Item - Labor Hours(1l. Hourly, 2. Salary)

Units - Hours

Unit Cost - 1. - 31.54, 2. 44.12

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER C100S |C|os Ire Site Services Linear 129.84IHours
Factors 146 Hours

Factors 25 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem TECSPTO2 - Transportation

BOE Oors]tsldirectlly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for facility transportation support &
vehecl e rental s.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Transportation support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 3. Rentals

Units - 1. Hours 3. Fiscal Year

Unit Cost - 1. 28.11 3. 6,000.00

Unit Cost Adjustnment factor - Budgeted ampunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE L060 |MISSION SUP SPEC Il (FLTTCH. WS | C242S |Transn_o.|1a1ion Linear 17.79
Factors 20 Hours
0.88934 [SYS 061%%? ???gjﬁ@%ﬁmgl
A5L |RENTALS 0000 INONE C242S |Transportation | Line
Factors 6000 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO3 - Logistics Mt'l Control

BOE Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Costs adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Hot & Cold Laundry support for the facility baseline.

Breakdown of Historical Data:
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WBS No:
Activitv | D:

Resources

1EDBO5

1EXXXDB053 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1EDB

Factors 375 hours

Activity Filter  * SartsIn FY *
Item- 1. Mscellaneous Expenses 2. Labor Hours
Units - 1. Fiscal Year 2. Hours
Unit Cost - 1. 63,961.14 2. 34.24
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 [UTILITY WORKER c100s Iclo i i Linear 33.35/Hours

—

0.88934 [SYS 0614001.88934200 - ?vsﬁiﬁ
Do

Linear

‘ 14.434.11

Factors 15990.3 Dollars 1.015 -- FYO0O Escalation --

Line Item TECSPTO04 - Traffic Management

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal

Line Item TECSPTOS - ARCIE Services

BOE

Resources

Line ltem TEC
BOE

year.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Traffic Managenent support for the facility baseline.

Breakdown of Historical Data:

Item - DC Subcontract

Units - Fiscal Year

Unit Cost - 300. 00

Unit Cost Adjustnent factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.

Revised Unit Cost - None

Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE C241s |Trat['m_Manauement Linear 272.89|Dollars
Factors 300 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal
purchase, calibration & repair, including NDT.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - ARCIE support for the facility baseline.

Br eakdown of Historical Data:

Item- 2. Hourly Labor Hours

Units - 2. Hours

Unit Cost - 2. 32.46

year for radiol ogical

i nstrunentation,

SPTO06 - Planning Budgeting

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Pl anning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | C211S |E|ectricaLMam1euance Linear 62.25[Hours
Factors 70 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

year.
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1EXXXDBO53 Baseline Cost and Basis of Estimate WBSFilter  1EDB

Activity Filter  * SartsIn FY *
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - RVRS PB& support for the facility baseline.
Br eakdown of Historical Data:
Item - 1)Labor Hours 2)Subcontract
Units - Hours
Unit Cost - 1. 38.54 2. 105, 000.00
Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 119.236.40IDollars
Factors 131080 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Iltem TECSPTO7 - RCT

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ati ng projections can be obtained through the 400/ 800 PB& Representative.

Esti mate adjusted to neet objectives associated with preparation of the facility for transition to D&D.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - RCT support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 30. 38

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Pl anning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | R100S |RMRS Salaried Linear 1.618.82|Hours
Factors 1820.25 Hours - ST

0.88934 [SYS 0614001.88934200 - Svstem
RTIME BA ?
Factors 739.25 Hours - OT

alaried Linear ‘ 657 45|Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPTO8 - Solid Material Management

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Solid Material Managenment support for the facility baseline.

Br eakdown of Historical Data:

Item- 1) Labor Hours 2) Subcontract 3) M scellaneous Supplies & Subcontract

Units - 1)Hours 2)Dollars 3) Dollars

Unit Cost - 1) 40.24 2) 9131.00 3) 1507.00

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.89[Hours
Factors

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

Proiect
WBSFilter
Activity Filter  *

1EDBO5
1EXXXDBO053

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EDB

SartsIn FY *

Line Item TECSPTO09 - Project Management

BOE

Resources

BOE

Resources

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried Linear \ 1.360.34Dollars
Factors 1507 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear 8.305.97 Di 232
Factors 9131 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - System

Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - RMVRS Project Managenent support for the facility baseline.
Br eakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 50. 24
Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MQ20 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 122.73IHours
Factors 138 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item TECSPT10 - WM Waste Technicians
Costs directly derived from FY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year.
The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.
Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.
Hi storical Data Source - FY98 Actual costs from P& (002)reports.
Item Desc - Waste Technician support for the facility baseline.
Breakdown of Historical Data:
Item - Labor Hours
Units - Hours
Unit Cost - 28. 38
Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anning targets.
Revised Unit Cost - None
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060_[D&D HAZ REDUC TECH /RISK RED | R100S |RMRS Salaried Linear 12.45|Hours
Factors 14 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem TECSPT11 - Miscellaneous Subcontracts

BOE

Costs directly derived from FY98 Actual
prograns.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nunbers used in cal culating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - M scel | aneous supplies & subcontract support for the facility baseline including: general
equi prent purchases, conputer equi prent repl acement costs, etc.

Breakdown of Historical Data:

costs calculated fromthe 7th nonth and projected to the end of the fiscal

of fice suppli

Item- 1) M scel |l aneous supplies & subcontract 2)Replacenent Conputer Equi pnent

Units - 1)Fiscal Year 2) 2 Units

Unit Cost - 1)63239.00 2)2100.00 ea.

Unit Cost Adjustnment factor - Budgeted ampbunts were adjusted to acconodate Programmatic support and FY99 Pl anni ng

Revised Unit Cost -
Basi s for adjustnent -

None
N A

year to nonitor facility baseline safety

es, facility housekeepi ng supplies,

targets.
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WBSNo: 1EDBOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1EXXXDBO53 Baseline Cost and Basis of Estimate WBSFilter  1EDB

Activity Filter  * SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5C_|SUPPLIES 0000 _INONE R100S IRMRS Salaried Linear 73.763.57IDollars
Factors 81716 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:

[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried Linear | 3791.26lD0 ;g
Factors 2 Renlacement Computers (Mac 2100 ea. 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item TECSPT12 - RCT Supervision

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for RCT supervisors perform ng work
for the building baseline.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Waste Technician support for the facility baseline.

Breakdown of Historical Data:

Item- 1. ST Labor Hours 2. OT Labor Hours

Units - Hours

Unit Cost - 1. 40.43 ST 2. 37.76

Unit Cost Adjustment factor - Budgeted ampunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S |RMRS Salaried Linear 402.43[Hours

Factors 452.5 Hours
0.88934 [SYS 06140? 8893420_0_?13LQED_\-
Linear 20.011Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 225 Hours

Line ltem TECSPT13 - Health Physics Instrumentation

BOE Costs directly derived fromFY98 Actual costs calculated fromthe 7th nonth and projected to the end of the fiscal year for performng radiol ogical
instrument mai ntenance and repairs.

The conversion factor used to convert 7th nonth Actuals to annual totals equals 1.83.

Nurmbers used in cal cul ating projections can be obtained through the 400/ 800 PB& Representative.

Hi storical Data Source - FY98 Actual costs from P& (002)reports.

Item Desc - Health Physics Instrumentation support for the facility baseline.

Br eakdown of Historical Data:

Item - Labor Hours

Units - Hours

Unit Cost - 32.30

Unit Cost Adjustment factor - Budgeted ampbunts were adjusted to acconpdate Programmatic support and FY99 Planning targets.
Revi sed Unit Cost - None

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC [ S100S |SSOC Salaried Linear 159.19|Hours
Factors 179 Hours
0.88934 [SYS 0614001.88934200 - System
WBS No: __1FDBQ6 Title: 460 Cluster Landlord
Activitv ID:  1EDB0600 Description: 460 Cluster Landlord Funct: Maint. FY00 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBSNo: 1EDB06 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EDBO0600 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
1 Corrective maintenance 1.00/each HC 729 729 15.990 7.544 0] 23.534 7.803 31.337
3 Preventive maintenance 1.00leach HC 90 90 2.032 946 0 2.978 992 3.970
Total for Activity 1IEDB0600: 819 18.022 8.490 0 26,512 8.795 35.306
Line Item 1 - Corrective maintenance
BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estinmate for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned mai ntenance performance,
backl og, and projected work load. These itenms were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVB.

- Approxi mately 545 corrective/routine naintenance work actions are expected.

Hi storical /Mbdel Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Mintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $756.87 average for this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (Iabor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Linenen)
Mai nt. Mech 13.85%

Pai nt er 10. 77%

Pi pefitter 23.08%

Metal Worker 4.62%

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLS'Lte_San_Steﬂlworkers Linear 33.17[Hours
Factors 199 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

750 |STRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Line

Factors 222 0.3612 Mav 2000 Earned Value Factor

04615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 22.17lHours |
Factors 133 h 0.3612 Mav 2000 Earned Value Factor

04615 [SYS 0613001 0.461495 - Target
[ 750 ISTRAIGHTTIMEBASE | co20 [ELECTRICIANS | KE10H [indust/Site Stvs Steelworkers | Linear \ 48.01lHours |

Factors 288 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Taraet
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Line

Factors 133 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 107 02|Hours |

Factors 642 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHTTIMEBASE | co20 [ELECTRICIANS | KE10H [indust/Site Srvs Steelworkers | Linear \ 45.84lHours |

Factors 275 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet
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WBS No:
Activitv | D:

igggggoo Rockv Flats Closure Proiect \FI’\;;"S‘*‘:”H ?E‘SDeB““e Devl
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 37.01lHours |
Factors 222 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 22.17IHours
Factors 133 h 0.3612 Mav 2000 Earned Value Factor

0.4615  [SYS 0613001 0.461495 - Tarqet
i | 3.67|Hours

n XD AN

Factors 22 h 0.3612 Mav 2000 Earned Value Factor

04615 [SYS 0613001 0.461495 - Taraet
[ 750 ISTRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 55.29
Factors 331.7 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear | 22.17lHours |
Factors 133 h 0.3612 Mav 2000 Earned Value Factor

Factors 88.5 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 152.69IHours
Factors 916 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 24.00IHours
Factors 144 h 0.3612 Mav 2000 Earned Value Factor

0.4615

[SYS 0613001 0.461495 - Taraet
. \ 32,50 ;Qlj[s

Factors 195 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 3 33|Hours
Factors 20 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.17IHours |
Factors 13 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers Linear ‘ 3.67|Hours |
Factors 22 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1 17|Hours |
Factors 7 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 061 ’%0‘01 0.461495 - TEZZTLS_‘
Lﬁl_l@LERHMEMﬁEREJ—IiQZUELEﬂB@ANS—LKEMjMEijQLS—l—LM 5 23

Factors 32 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 061 ’%0‘01 0.461495 - TEZZTLS_‘
Lﬁl_l@LERHMEMﬁEREJ—IiQZUELEﬂB@ANS—LKEMjMEijQLS—l—LM 83

Factors 29 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 467|Hours |

Factors 28 h 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 061 ’%0‘01 0.461495 - TEZTILS—‘
inea 0.33

0.4615  [SYS 0613001 0.461495 - Taraet

B % n XD AN
Factors 2 h 0.3612 Mav 2000 Earned Value Factor
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WBSNo: 1EDB06 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1EDBO600 . : . WBSFilter  1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 217Hours |
Factors 13 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 1.83Hours |

Factors 11 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE & PRE C070 [PAINTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 3.83IHours

Factors 23 h 0.3612 Mav 2000 Earned Value Factor

04615 [SYS 0613001 0.461495 - Taraet
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 2.17|Hours
Factors 13 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 7 67|Hours |

Factors 46 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 1.50lHours

Factors 9 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 1 17|Hours |

Factors 7 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

[ 751 lOVERTIMEBASE&PRE. | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers [ Linear \ 3.33Hours |

Factors 20 h 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 06130010.461495 - Taraet

A5C |SUPPLIES 0000 INONE KE10H lindust/Site Srvs Steelworkers | Linear ‘ 7.544 07|D0 ars

Factors 1.015 -- FY0O0 Escalation -- 44588.7 d 0.3612 Mav 2000 Earned Value Factor

0.4615 [SYS 0613001 0.461495 - Taraet
Line ltem 3 - Preventive maintenance

BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itenms were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed val ue was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approximately 309 preventative naintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $217.04 average in this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (labor Type) required is as follows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%

Pi pefitter 12. 50%

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1EDBO0600 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KE10H |Indu51LSi1e Srvs Steelworkers Linear 38.67IHours
Factors 232 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
750 |STRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Line
Factors 199 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 10 17|Hours
Factors 61 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear ‘ 4.50
Factors 27 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 3.33
Factors 20 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 06130010.461495 - Taraet
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 0.50
Factors 3 h 0.3612 Mav 2000 Earned Value Factor
0.4615  [SYS 0613001 0.461495 - Taraet
|_asc lsuppLIES | 0000 INONE | c210s |Faciities Mamt & Maintenance | Line
Factors 5589 d 1.015 -- FYO0O Escalation -- 0.3612 Mav 2000 Earned Value Factor
0.4615 [SYS 0613001 0.461495 - Taraet
Activity ID:  1EDB0610 Description: 460 Cluster Landlord Funct: Maint. FY01 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Corrective maintenance 1.00/each HC 5.490 5.490 118.414 45413 0 163.827 56.483 220.310
3 Preventive maintenance 1.00/each HC 927 927 20.313 5.045 Q 25.358 9.689 35.048
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.508 13.508 0 13.508
Total for Activity 1IEDB0610: 6.417 138.727 50.458 13.508 202.694 66.173 268.866

Line Item 1 - Corrective maintenance

BOE 4/ 6/ 99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estinmate for
t he resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned mai ntenance performance,
backl og, and projected work load. These itenms were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVB.

- Approximately 545 corrective/routine nai ntenance work actions are expected.

Hi storical /Mbdel Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Mintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $756.87 average for this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (Iabor Type) is as follows:
Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Linenen)
Mai nt. Mech 13.85%
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0610 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Pai nt er 10.77%
Pi pefitter 23. 08%
Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indusﬂs'1e Srvs Steelworkers Linear 354.85|Hours
Factors 399 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

[ 750 ISTRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 236.56]Hours
Factors 266 h

0.88934 [SYS 061 -
[ 750 ISTRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 384.20 Ei [2

Factors 432 h

0.88934 [SYS 06140? BBQSAZQ_O_fMSLE.m_\-
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H [Indust/Site Srvs Steelworkers inear 512.26|Hours

Factors 576 h

0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 570 96|Hours
Factors 642 h
0.88934 [SYS 06149_,0]..&833420.0;?1&Lem_\
750 ISTRAIGH ME BASE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 489.14[Hours

Factors 550 h

0.88934 [SYS 061. -
[ 750 IstRaiGHTTIMEBASE | coco IELECTRICIANS [ KE10H lindust/Site Svs Steelworkers | Linear 118.28 Ei [2

Factors 133 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear \ 197.43Hours

Factors 222 h
0.88934 [SYS 06140? BBQSAZOQ_ISELLZLUELDLS:I-
inea 39.13
0.88934 [SYS 06140? BBQSAZO_O_fMSLE.m_\-
inea 236.56/Hours

0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGHT TIME BASE CO070 [PAINTERS KE10H |IndustLSi1e_San_Steelworkers Linear ‘ 236 56|H0urs

Factors 44 h

Factors 266 h

Factors 266 h

Factors 916 h

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers Linear ‘ 128 O7|Hours

Factors 144 h

Factors 177 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EDBO0610 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 347 73|Hours |
Factors 391 h
0.88934 [SYS 06140? BBQBAZQD_fMSLem_’-
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear 11.56[Hours
Factors 13 h
Factors 20 h
0.88934 [SYS 0614001 .88934200 - Svstem
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 19 57|Hours
Factors 22 h
0.88934 [SYS 06140? BBQBAZQD_fMSLem_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 28.46|Hours
Factors 32 h
0.88934 [SYS 061 -
L 751 lovermivEBAsE&PRE. [ cozo lriEcTRICIANs [ keiod lindustsite Srvs Steelworkers [ |inear 24.90 Ei:;[g
Factors 28 h
0.88934 [SYS 0614001.88934200 - Sv;ﬁs
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 25.79
Factors 29 h
0.88934 [SYS 06140? BBQBAZQD_fMSLem_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 6.23|Hours
Factors 7 h

0.88934 [SYS 061 -

5 nea 9.78
Factors 11 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exp | KE10H lindust/Site Srvs Steelworkers [ Linear \ 1 Z8lHous
Factors 2 h
0.88934 [SYS 06140? BBQSAZO_O_fMSLQm_\-
751 |OVERTIME BASE & PRE C040 IMAINTENANCE MACHINIST (incl Exn | KE10H lIndust/Site Srvs Steelworkers | Linear 11.56|Hours
Factors 13 h
Factors 23 h
0.88934 [SYS 0614001.88934200 - System
751 |OVERTIME BASE & PRE C070 |PAINTERS KE10H |IndustLSi1e_San_Steelworkers Linear ‘ 11 R6|Hours
Factors 13 h
0.88934 [SYS 061 -
5 inea 6.23
Factors 7 h
B 8.00]
Factors 9 h
0.88934 [SYS 0614001.88934200 - System
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers Linear ‘ 40 Q1|Hours
Factors 46 h

Factors 20 h

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EDB0610 . ) . WBS Filter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asc_ISUPPLIES 0000 INONE | c210s IFacilties Mamt & Maintenance Linear [ 45.413.04Dollars |
Factors 1.015 -- FY0O Escalation -- 50309 d

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3 - Preventive maintenance

BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Preventive Mintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed val ue was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 309 preventative naintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $217.04 average in this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (labor Type) required is as follows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%

Pi pefitter 12. 50%

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KE10H |Indu51LS'Lte_San_Steelyvorkers Linear 473.13[Hours
Factors 532 h

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
750 |STRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Line
h

Factors 399

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | C080 |PLUMBERS AND PIPEFITTERS | KE10H lindust/Site Stvs Steelworkers | Linear \ 54.25|Hours

Factors 61 h
0.88934 [SYS 06149_?]..&833420.0;?1&&[0_\
751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 24.011Hours
Factors 27 h

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 17.791Hours

0.88934 [SYS 0614001 .88934200 - Svstem

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2 67|Hours

Factors 3 h

0.88934 [SYS 061 ;
[ asc IsuppLIES | 0000 InONE | c210s IFaciities Mamt & Maintenance | Linea%
Factors 1.015 -- FY00 Escalation -- 5589 d

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
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WBS No:

1EDBO6

i e o Rockv Flats Closure Proiect \'j\gis‘*;',n EE‘SDeE';“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 8.138.87IDollars
E r S
rtment | Linear ‘ 5.369.60[Dollars
Factors 5369.60 Dollars
Activity ID:  1EDB0620 Description: 460 Cluster Landlord Funct: Maint. FY02 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 |Corrective maintenance 1.00leach HC 5.490 5.490 118.414 45.413 0 163.827 41.800 205.627
3 Preventive maintenance 1.00/each HC 927 927 20.313 5.045 Q 25.358 7.171 32.529
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 35.504 35.504 0 35.504
Total for Activity 1IEDB0620: 6.417 138.727 50.458 35.504 224.689 48.971 273.659

Line Item 1 - Corrective maintenance

BOE

Resources

backl og, and projected work | oad.
The proposal val ue was then nodel

Br eakdown of Dat a:

Item - Corrective nmaintenance
Units - Work Packages

Unit Cost - $756.87 average for

budget per FCP 1999- 8064

The percentage of nmintenance eff

Car pent er 15. 38%

El ectrician 32.31% (i ncludes Li
Mai nt. Mech 13.85%

Pai nt er 10. 77%

Pi pefitter 23.08%

Metal Worker 4.62%

This estinmate includes a project

Unit Adjustnment factor - FY99 is used as a base year.

4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estinmate for
t he resources necessary to perform naintenance activities is: A

review of the actual costs accrued during FY 98, RFCSS pl anned mai nt enance performance,

These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.

ed to each cluster based on the

was applied. The percentage of nmintenance effort (Iabor Type)
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MvB.

Hi storical /Mbdel Data Source - MVB Reporting System and P& SVAR
Item Desc - Fiscal Year Corrective Mintenance

this cluster

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

ort (labor Type) is as follows:

nenen)

nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
required for each maintenance action is based on the average nunber of hours required for

- Approximately 545 corrective/routine nai ntenance work actions are expected.

for FY98

FYO0 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |IndustLSLte_San_Steglyvorkers Linear 354.85|Hours
Factors 399 h
0.88934 [SYS 06140? BBQBAZOQ_ELL;LUQEDLS:I-
750 ISTRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Linear 384.20
Factors 432 h

[ 750 [STRAIGHT TIME BASE

[ co10 ICARPENTERS

0.88934 [SYS 0614001.88934200 - System
| KE10H |IndustLS'Lte_San_Ste_elworkers | Linear ‘ 236 56|Hours

Factors 266 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0620 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 512 ?ﬁ|Hours |

Factors 576 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’—
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 570.96/Hours

Factors 642 h

Factors 550 h

0.88934 [SYS 0614001 .88934200 - Sv
[ 750 [STRAIGHTTIMEBASE | co20 [ELECTRICIANS | KE10H [indust/Site Srvs Steelworkers | Linear \ 116,28 Hours

Factors 133 h

0.88934 [SYS 061. -
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear 197.43Hours
Factors 222 h
0.88934 [SYS 06149? BB%AZO_O_fMSIQm_\'
inea 236.56|Hours

0.88934 [SYS 0614001 88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear \ 39.13Hours

Factors 44 h
0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 236.56Hours

Factors 266 h

Factors 266 h

Factors 454 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 814 64|Hours

Factors 916 h

0.88934 [SYS 06149? BBQBAZO_O_fMSLem_\-
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 128.07|Hours

Factors 144 h

Factors 177 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers Linear ‘ 347 73|Hours

Factors 391 h

Factors 20 h
0.88934 [SYS 06149? BBQBAZO_O_fMS.LQm_\-
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers Linear 11.56/Hours
Factors 13 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 19 57|Hours

Factors 22 h

Factors 32 h

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EDB0620 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 24.90|Hours
Factors 28 h
0.88934 [SYS 06140? 8893%—
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 25.79
Factors 29 h

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 6.23

Factors 7 h

0.88934 [SYS 0614001 88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 9.78 H; [2
Factors 11 h

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers | Linear 11.56/Hours
Factors 13 h

0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 1.78
h

Factors 2

0.88934 [SYS 0614001 .88934200 - Svstem

[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 20.45[Hours
Factors 23 h

0.88934 [SYS 061 ;
[ 751 [OVERTIME BASE & PRE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 11.56/Hours
Factors 13 h

0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 6.23
h

Factors 7

0.88934 [SYS 0614001.88934200 - Sviﬁs
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 8.00

Factors 9 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 40.91|Hours
Factors 46 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C090 |ISTRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 17.791Hours
Factors 20 h
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear | 45413 oa|rxﬁj
Factors 1.015 -- FY0O Escalation -- 50309 d

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 3 - Preventive maintenance

BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed val ue was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approximately 309 preventative naintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Dat a:

Item - Preventive nmaintenance
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XVC?ST’\\I/(TD igggggzo Rockv Flats Closure Proiect \FI’\;;“S”;“ EESDeE';“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - Work Packages
Unit Cost - $217.04 average in this cluster
Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of mmintenance effort (labor Type) required is as foll ows:
El ectrician 50. 00% (i ncl udes Li nenen)
Maint. Mech  37.50%
Pi pefitter 12.50%
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KE10H |Indu51LSi1e Srvs Steelworkers Linear 473.13
Factors 532 h
0.88934 [SYS 0614001.88934200 - Sv:
| 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 354.85(Hours
Factors 399 h
0.88934 [SYS 061%?}? ???f%ﬁ;ﬁuemﬁil
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Line
Factors 61 h
751 loVERTIVE BASE & PRE cozo [ELECTRICIANS E101 IncusiSie BT R 7Y T
ite Srvs Steelworkers | Line
Factors 27 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Srvs Steelworkers [ Linear \ 17 79ltours
Factors 20 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
751 |OVERTIME BASE & PRE C080_|PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 2.67|Hours
Factors 3 h
0.88934 [SYS 061. -
|_asc lsuppLIES | 0000 INONE | c210s |Facilties Mamt & Maintenance | Linea%
Factors 5589 d 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 24.374.48|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 11.129.36lDollars
Factors 11129.4 Dollars
Activitv ID:  1EDB0630 Description: 460 Cluster Landlord Funct: Maint. FY03 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Corrective maintenance 1.00/each HC 5.490 5.490 118.414 45413 Q0 163.827 40,971 204.798
3 Preventive maintenance 1.00|each HC 927 927 20.313 5.045 0 25.358 7.028 32.387
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0] 65.594 65.594 0 65.594
Total for Activity 1EDB0630: 6.417 138.727 50.458 65.594 254.779 48.000 302.779
Line Item 1 - Corrective maintenance
BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.
Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily
predi ctable, as such a npdel was generated and used to estimate the budgetary requirements of this and all RFCSS nmanaged clusters. The basis of estimte for
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0630 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned nmi ntenance perfornance,
backl og, and projected work |oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site naintenance contract KH800099.
The proposal value was then npdel ed to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of maintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 545 corrective/routi ne mai ntenance work actions are expected.

Hi storical / Model Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Maintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $756.87 average for this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of mmintenance effort (labor Type) is as follows:

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%

Pai nt er 10. 77%

Pi pefitter 23. 08%

Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

C010 ICARPENTERS JﬁE:LQHJlnduleSlLe Srvs Steelworkers Linear 384.20/Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 236.56]Hours
Factors 266 h

0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear 354.85Hours

Factors 399 h
0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 512.26|Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 570 96|Hours

Factors 642 h

0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 489.14[Hours
h

Factors 550

Factors 432 h

0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | co20 IELECTRICIANS | KE10H [industSite Srvs Steelworkers [ Linear 118.28 Ei o
h

Factors 133

0.88934 [SYS 0614001.88934200 - Sv
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear \ 197.43Hours

Factors 222 h

0.88934 [SYS 06140? 8393%—
750 ISTRAIGH ME BASE C040 IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 39.13
h

Factors 44

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EDBO0630 Baseline Cost and Basis of Estimate WBSFilter 1EDB

Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 236.56lHours
Factors 266 h
0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H lindust/Site Srvs Steelworkers | Linear 236.56Hours

Factors 266 h

Factors 454 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KD10H [776 Complex Steelworkers | Linear ‘ 814 64|Hours

Factors 916 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’—
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 128.07IHours

Factors 144 h

Factors 177 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 347 73|Hours

Factors 391 h

0.88934 [SYS 06140? 88934%—
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear 17.79

Factors 20 h

Factors 22 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

[ 751 lOVERTIMEBASE&PRE. | C010 ICARPENTERS | KE10H [indust/Site Stvs Steelworkers [ Linear \ 11.56/Hours

Factors 13 h

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 25.7

Factors 29 h

Factors 32 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6 23|Hours

Factors 7 h

0.88934 [SYS 061%
[ 751 loverTiMEBASE&PRE. | cozo [ELECTRICIANS [ KE10H lindust/Site Srvs Steelworkers | Linear 24.90
Factors 28 h

0.88934 [SYS 061 -
inea 1.78

Factors 2 h

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 9.78 H; [E
Factors 11 h
0.88934 ISYS 06149_,0]..&8334209;?1&&[0_\
inea 11.56|Hours

0.88934 [SYS 0614001.88934200 - Svstem

Factors 13 h
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WBS No: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EDBO0630 Baseline Cost and Basis of Estimate WBSFilter 1EDB

Activity Filter  * SartsInFY *
[_751 |OVERTIME BASE & PRE [ cozo IPAINTERS | KE10H lindust/Site Srvs Steelworkers Linear \ 20.45]Hours |
Factors 23 h
0.88934 [SYS 061 -
[ 751 |OVERTIME BASE & PRE [ cozo IPAINTERS | KE10H lindust/Site Srvs Steelworkers | Linear 11.56]Hours
Factors 13 h
0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 6.23
Factors 7 h
0.88934 [SYS 0614001.88934200 - System
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 40 91|Hours
Factors 46 h
0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 8.00
Factors 9 h
0.88934 [SYS 06140? BBSBAZOQ_?A&LELD_\-
751 |OVERTIME BASE & PRE C090 |ISTRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 17.791Hours
Factors 20 h
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | c210s IFacilties Mamt & Maintenance | Linear | 45.413.04lD0 ;g
Factors 1.015 -- FY0O Escalation -- 50309 d

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3 - Preventive maintenance

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Preventive Mintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform nai ntenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work load. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodeled to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of maintenance effort (labor Type) required for each nmintenance action is based on the average
nunber of hours required for each |labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 309 preventative naintenance work actions are expected.

Data Source — MVB and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Mintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $217.04 average in this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (labor Type) required is as follows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%

Pi pefitter 12. 50%

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 473.13
Factors 532 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0630 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 354.85Hours

Factors 399 h

0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | C080 |PLUMBERS AND PIPEFITTERS | KE10H lindust/Site Stvs Steelworkers | Linear 54.25|Hours

Factors 61 h
251 |OVERTIME BASE & PRE cozo L EcTRGAns <10t Industsie e o]
ite Srvs Steelworkers | Line
Factors 27 h
0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 17.79 H; [2
Factors 20 h
0.88934 [SYS 0614Qf] 88934200 %&Lﬁm—!
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 2.67|Hours
Factors 3 h
0.88934 [SYS 061 ;
[ asc IsuppLIES | 0000 InONE | c210s IFaciities Mamt & Maintenance | Linea%
Factors 5589 d 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 47.405.54|Dollars
E r S
rtment | Linear ‘ 18.188 Rﬁ|r)01|m5_|
Factors 18188.6 Dollars
Activity ID:  1EDB0640 Description: 460 Cluster Landlord Funct: Maint. FY04 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Corrective maintenance 1.00/each HC 5.490 5.490 118.414 45413 0 163.827 33.393 197.219
3 Preventive maintenance 1.00/each HC 927 927 20.313 5.045 0] 25.358 5.728 31.087
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 32.537 32.537 0 32,537
Total for Activity 1EDB0640: 6.417 138.727 50.458 32.537 221.722 39.121 260.843
Line Item 1 - Corrective maintenance
BOE 4/ 6/ 99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to neet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily

predi ctabl e, as such a nodel was generated and used to estimate the budgetary requirenents of this and all RFCSS nanaged clusters. The basis of estinmate for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned mai ntenance performance,
backl og, and projected work load. These itenms were the basis from which RFCSS proposed, negotiated, and was awarded the Site nmintenance contract KH300099.
The proposal value was then nodeled to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of nmintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MvB.

- Approxi mately 545 corrective/routine naintenance work actions are expected.

Hi storical /Mbdel Data Source - MVS Reporting System and P& SVAR for FY98

Item Desc - Fiscal Year Corrective Mintenance

Br eakdown of Data:

Item - Corrective naintenance

Units - Work Packages

Unit Cost - $756.87 average for this cluster

Unit Adjustnment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basi s for adjustnent - FCP 1999-8064 funding efficency return.

The percentage of nmintenance effort (Iabor Type) is as follows:
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EDB0640 : : . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Car pent er 15. 38%

El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%

Pai nt er 10. 77%

Pi pefitter 23. 08%

Metal Worker 4.62%

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 354.85|Hours
Factors 399 h
0.88934 [SYS 0614()? 88934200 - ﬁi;iig
750 ISTRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers | Linear 384.20
Factors 432
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ coi0 IcARPENTERS | KE10H lindust/Site Srvs Steelworkers | Linear \ 236.56]Hours
Factors 266 h
0.88934 [SYS 06149? BBQSAZOQ_?MSLE.LU_\-
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 512.26|Hours
Factors 576
0.88934 [SYS 061%?? ???%iéﬁf - ﬁi;iig
750 |STRAIGH ME BASE C020 |ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Line

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 570 96|Hours
Factors 642 h
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lindust/Site Srvs Steelworkers | Linear 118.28 EZ ;2
Factors 133

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 44 h
0.88934 [SYS 0614001 88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 197.43Hours
Factors 222 h
0.88934 ISYS 06140?] 88934200 fﬁtem_\
750 ISTRAIGH ME BASE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 236.56|Hours
Factors 266

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 236.56]Hours
Factors 266 h

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers | Linear \ 403.76/Hours
Factors 454 h
088934 [SYS 061%?% ???fﬁiﬁ;’iﬁﬁh
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Line
Factors 144

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 814 64|Hours

Factors 916 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EDBO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EDB0640 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 157 41|Hours |
Factors 177 h
0.88934 [SYS 06140? BBQBAZQD_fMSLem_’-
750 ISTRAIGH ME BASE C090 |STRUCTURAL AND METAL WORKE | KE10H lIndust/Site Srvs Steelworkers | Linear 347.73|Hours

Factors 391 h

Factors 22 h

0.88934 [SYS 0614001 .88934200 - Sviﬁs

751 |OVERTIME BASE & PRE C010 |CARPENTERS KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 17.79

Factors 20 h

0.88934 [SYS 061. -
[ 751 lOoVERTIMEBASE&PRE. | C010 ICARPENTERS | KE10H [indust/Site Stvs Steelworkers | Linear 11.56/Hours
Factors 13 h

0.88934 [SYS 061. -
[ 751 loverTiMEBASE&PRE. | cozo [ELECTRICIANS [ KE10H lindust/Site Srvs Steelworkers | Linear 24.90 Ei:;[g
Factors 28 h

0.88934 [SYS 0614001 88934200 - Svstem

751 |OVERTIME BASE & PRE C020 |ELECTRICIANS KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 6 23|Hours

Factors 7 h

0.88934 [SYS 061. -
[ 751 lovERTIMEBASE&PRE. | co20 [ELECTRICIANS | KE10H [indust/Site Stvs Steelworkers | Linear 28.46|Hours
Factors 32 h
Factors 29 h

0.88934 [SYS 0614001 88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear \ 1 7alt|§f£j
Factors 2 h

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C040 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers | Linear 9.7

Factors 11 h
0.88934 [SYS 06149? BBQSAZOQ_?MSLQED_\-
B inea 11.56/Hours
Factors 13 h
0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C070 |PAINTERS KE10H |IndustLSi1e_San_Steelworkers Linear ‘ 11 l§ﬁ|Hour$
Factors 13 h
Factors 23 h
B 6.23
Factors 7 h
0.88934 [SYS 0614001.88934200 - Svstem
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers Linear ‘ 40 Q1|Hours
Factors 46 h

0.88934 [SYS 061 -
inea 8.00

Factors 9 h

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

igggggm Rockv Flats Closure Proiect \j;é"sﬁ"jmer EESDeE';'“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 751 lOVERTIMEBASE&PRE. | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers [ Linear \ 17.79lHours
Factors 20 h
0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ c210s [Facilties Mamt & Maintenance | Linear 45.413.041D0 232
Factors 1.015 -- FY0O Escalation -- 50309 d

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 3 - Preventive maintenance

BOE

Resources

4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hs for both corr. and prev. maint) to neet target head count.

Preventive Mintenance activities and or rel ated processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled sinmlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work | oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodel ed to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of nmintenance effort (labor Type) required for each nmaintenance action is based on the average
nunber of hours required for each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVB.

- Approxi mately 309 preventative mai ntenance work actions are expected.

Data Source — MVS and P& Reporting System SVAR for FY98

Item Desc - Fiscal Year Preventive Maintenance

Br eakdown of Data:

Item - Preventive naintenance

Units - Work Packages

Unit Cost - $217.04 average in this cluster

Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of mmintenance effort (labor Type) required is as foll ows:
El ectrician 50. 00% (i ncl udes Li nenen)

Maint. Mech  37.50%

Pi pefitter 12.50%

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 473.13
Factors 532 h

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers [ Linear \ 354.85Hours

Factors 399 h

0.88934 [SYS 06149_,0]..&8_93420_0;?1&&[0_\
750 |ISTRAIGH ME BASE C080 |IPLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 54.25[Hours
Factors 61 h
751 lovERTIME BASE & PRE cozo ELECTRICIANS <10t inaustsie e et s ]
ite Srvs Steelworkers | Line
Factors 27 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exp | KE10H lindust/Site Srvs Steelworkers [ Linear \ 17.790Hous
Factors 20 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C080_|PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 2.67|Hours
Factors 3 h

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EDBO6

R Rockv Flats Closure Proiect \jgisq;n EESDeE';“e Devl
. . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES 0000 INONE [ c210s [Facilties Mamt & Maintenance Linear \ 5.045.09
Factors 5589 d 1.015 -- FYO0O Escalation --

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 10.615.82|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 21.921.00lDollars
Factors 21921.1 Dollars
Activitv ID:  1EXXXB0640 Description: 460 Cluster Landlord Funct: Maint. FY05 Cost Risk 2 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Corrective maintenance 1.43|each HC 5.490 7.843 169.162 64.876 0 234.038 53.900 287.938
3 Preventive maintenance 1.43each HC 927 1.324 29.019 7.207 0] 36.226 9.246 45473
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 116.987 116.987 0 116.987
Total for Activity IEXXXB0640: 9.167 198.181 72.083 116.987 387.251 63.147 450,397
Line Item 1 - Corrective maintenance
BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 H's for both corr. and prev. maint) to neet target head count.
Corrective Maintenance activities and or related processes necessary to support, plan, operate, and naintain infrastructure assets are not readily
predi ctable, as such a npdel was generated and used to estimate the budgetary requirements of this and all RFCSS nanaged clusters. The basis of estimte for
the resources necessary to perform naintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned nmi ntenance perfornance,
backl og, and projected work |oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site naintenance contract KH800099.
The proposal value was then npodel ed to each cluster based on the nunber of maintenance actions associated with that cluster in FY98, and the proposed val ue
was applied. The percentage of maintenance effort (labor Type) required for each mai ntenance action is based on the average nunber of hours required for
each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.
- Approxi mately 545 corrective/routi ne mai ntenance work actions are expected.
Hi storical / Model Data Source - MVS Reporting System and P& SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Br eakdown of Data:
Item - Corrective naintenance
Units - Work Packages
Unit Cost - $756.87 average for this cluster
Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:
Car pent er 15. 38%
El ectrician 32.31% (i ncl udes Li nenen)
Maint. Mech  13.85%
Pai nt er 10. 77%
Pi pefitter 23.08%
Metal Worker 4.62%
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE c010 [CARPENTERS KE10H |Indu51LSiLe Srvs Steelworkers Linear 354.85[Hours

Factors 399 h

0.88934 [SYS 0614()% 88934200 - ﬁi;ii?
384.20

Linear

750 |STRAIGH ME BASE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers
h

Factors 432

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EDBO6 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EXXXB0640 : ' . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
236 l%ﬁ|Hour$ |

[ 750 ISTRAIGHT TIME BASE [ co10 ICARPENTERS [ KE10H [indust/Site Srvs Steelworkers | Linear
Factors 266 h

0.88934 [SYS 06140? BBQBAZQQ_fMSLem_’—
750 ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 512.26/Hours

Factors 576 h

Factors 550 h

0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 570 96|Hours

Factors 642 h

0.88934 [SYS 061. -
[ 750 [STRAIGHTTIMEBASE | co20 [ELECTRICIANS | KE10H [indust/Site Srvs Steelworkers | Linear 118.28 Ei ‘s

Factors 133 h

0.88934 [SYS 06149? BBQBAZOQ_EZLUQEDLS:I-
inea 39.13

Factors 44 h
0.88934 [SYS 0614001 88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear \ 197.43lHours
Factors 222 h
0.88934 [SYS 061. -
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H [indust/Site Stvs Steelworkers | Linear 236.56/Hours

Factors 266 h

0.88934 [SYS 06140? BBQSAZQ_O_fMSLE.m_\-
750 |STRAIGH ME BASE C070 |PAINTERS KE10H [Indust/Site Srvs Steelworkers inear 236.56|Hours

Factors 266 h

0.88934 [SYS 0614001.88934200 - Sv
[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ KE10H [indust/Site Srvs Steelworkers Linear \ 403.76/Hours

Factors 454 h
0.88934 [SYS 06140? BBQSAZO_O_fM&Le.m_\-
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 128.07|Hours

Factors 144 h

Factors 177 h

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers Linear ‘ 814 64|Hours

Factors 916 h
0.88934 [SYS 06140? BBQSAZOQ_ISELLZLUELDLS:I-
inea 347.73

Factors 391 h

Factors 22 h
0.88934 [SYS 0614001.88934200 - Svsﬁs
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 17.79
Factors 20 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
751 |OVERTIME BASE & PRE C010 ICARPENTERS KE10H lindust/Site Srvs Steelworkers Linear 11.56/Hours
Factors 13 h

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EDBOG Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EXXXB0640 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 24.90|Hours
Factors 28 h
0.88934 [SYS 06140? SBQBAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear 6.23|Hours
Factors 7 h
751 lovERTIME BASE & PRE cozo lerecTRICIANS ce10t Indususie O near T sabous ]
ite Srvs Steelworkers | Line
Factors 32 h
0.88934 [SYS 0614001.88934200 - Svsﬁs
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 25.79
Factors 29 h

0.88934 [SYS 061. -
[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers [ Linear 1.7

Factors 2 h

0.88934 [SYS 061 -
751 |OVERTIME BASE & PRE C040 |IMAINTENANCE MACHINIST (incl Exp | KE10H lIndust/Site Srvs Steelworkers | Linear 9.78
h

Factors 11

0.88934 [SYS 0614001 .88934200 - Svstem

[ 751 lOVERTIMEBASE&PRE. | C040 |MAINTENANCE MACHINIST (incl Exo | KE10H lindust/Site Stvs Steelworkers | Linear \ 11.56/Hours

Factors 13 h
0.88934 [SYS 061 -
[ 751 |OVERTIME BASE & PRE [ cozo IPAINTERS | KE10H lindust/Site Srvs Steelworkers | Linear 11.56]Hours
Factors 13 h
51 lovERTIME BASE & PRE coto lpaneas <10t inaustsie e et s ]
ite Srvs Steelworkers | Line
Factors 23 h
0.88934 [SYS 0614001.88934200 - System
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 6 23|Hours
Factors 7 h
0.88934 [SYS 06140? BBSBAZOQ_?MSLELD_\-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 40.91|Hours
Factors 46 h

0.88934 [SYS 061 -

751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lindust/Site Srvs Steelworkers | Linear 8.00

Factors 9 h

0.88934 [SYS 0614001 88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C090 |STRUCTURAL AND METAL WORKE | KE10H lindust/Site Stvs Steelworkers [ Linear \ 17.79 H; [2
Factors 20 h

0.88934 [SYS 061 .
[ asc IsuppLIES | 0000 InONE | c210s IFaciities Mamt & Maintenance | Line%
Factors 1.015 -- FY00 Escalation -- 50309 d

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 3 - Preventive maintenance

BOE 4/ 6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 H's for both corr. and prev. maint) to neet target head count.

Preventive Muintenance activities and or rel ated processes necessary to support, plan, operate, and maintain infrastructure assets are nodeled simlar to
corrective mai ntenance. The nodel is based on analysis of over 4,000 PMX>s in the areas for which RFCSS is responsible.

The basis of estinmate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS pl anned

mai nt enance performance, backl og, and projected work | oad. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site

mai nt enance contract KH800099. The proposal value was then nodel ed to each cluster based on the nunber of nmintenance actions associated with that cluster
in FY98, and the proposed value was applied. The percentage of nmintenance effort (labor Type) required for each nmmintenance action is based on the average
nunber of hours required for each | abor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken fromthe MVS.

- Approxi mately 309 preventative mai ntenance work actions are expected.
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WBS No: 1EDBOG Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EXXXB0640 . . . WBSFilter 1EDB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Data Source — MVS and P& Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Mintenance
Br eakdown of Dat a:
Item - Preventive naintenance
Units - Work Packages
Unit Cost - $217.04 average in this cluster
Unit Adjustment factor - FY99 is used as a base year. FYOO on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99
budget per FCP 1999- 8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of mmintenance effort (labor Type) required is as foll ows:
El ectrician 50. 00% (i ncl udes Li nenen)
Maint. Mech  37.50%
Pi pefitter 12.50%
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KE10H |Indu51LSiLe Srvs Steelworkers Linear 473.13
Factors 532 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KE10H lIndust/Site Srvs Steelworkers [ Linear \ 354.85(Hours
Factors 399 h
0.88934 [SYS 0614001 .88934200 - Svstem
750 ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 54 ?R|Hours
Factors 61 h
751 loVERTIVE BASE & PRE cozo [ELECTRICIANS E101 IncusiSie BT R 7Y T
ite Srvs Steelworkers | Line
Factors 27 h
0.88934 [SYS 0614001.88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | C040 [MAINTENANCE MACHINIST (incl Exp | KE10H lindust/Site Srvs Steelworkers [ Linear \ 17 79ltours
Factors 20 h
0.88934 [SYS 06140? BBQSAZOQ_?MSLEED_’-
751 |OVERTIME BASE & PRE C080 |PLUMBERS AND PIPEFITTERS KE10H lIndust/Site Srvs Steelworkers | Linear 2.67|Hours
Factors 3 h
0.88934 [SYS 061. -
|_asc lsuppLIES | o000 INONE | c210s |Facilties Mamt & Maintenance | Linea%
Factors 5589 d 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 73.884.59|Dollars
E r S
rtment Linear | 43.102.02|pollars
Factors 43102.0 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
106.915 2.803.691 3.694.256 989.097 7.487.043 1.088.182 8.575.225
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